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ARTICLE 1  -  DEFINITIONS 
 
Section 1.01  -  Definitions 
 
The following terms as used in the Contract Documents shall be defined as follows: 
 
Article 78 
 

Article 78 of the New York Civil Practice Law and Rules. 
 
Beneficial Occupancy  
 

The use, occupancy or operation by the SCA or its designee of the Work or any part thereof, 
whether or not Substantially Complete and without additional expenditure by the SCA to 
ensure protection of life, health, and safety, as evidenced by a certificate of Beneficial 
Occupancy executed by the SCA.  Beneficial Occupancy shall not constitute acceptance of 
Work that does not comply with the requirements of the Contract. 

 
Change Order 
 

Documents issued by the SCA to the Contractor after execution of this Contract, authorizing 
or requiring changes in the Work consisting of: 

 
(a) additions, deletions, or modification to the Work; 

 
(b) an extension or reduction of time to complete the Work; 

 
(c) an increase or reduction in the payment to the Contractor; or 

 
(d) any other change in the Contract (including any change in the Contract Documents) 

or in the sequence of performing or phasing of the Work. 
 
City 
 
 The City of New York. 
 
Construction Site Emergency or Emergency 
 

An unforeseen condition or event requiring prompt action by the Contractor, including, but 
not limited to, a construction related accident, uncontrolled release of hazardous materials, 
natural disaster, automobile accident, flood and fire or any other emergency which affects life, 
safety or property. 
 

Contract 
 

The agreement between the SCA and the Contractor consisting of all the Contract 
Documents. 
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Contract Award Amount 
 

The dollar amount bid by the Contractor and agreed to by the SCA as set forth in the   
Contract. 

 
Contract and Contract Documents 
 

Consists of the following:  Invitation for Bid, Notice to Bidders, Information for Bidders, 
Form of Bid,  Construction Contract, Notice of Award, Notice to Proceed, General Conditions, 
Supplemental General Conditions, General Requirements, Supplemental General 
Requirements, Detailed Payment Breakdown, Bonds, Plans, Drawings, Specifications, all 
Addenda, Appendices and Amendments to any Contract Document, Change Orders, Safety 
Manual, Owner Controlled Insurance Program Manual and any supplementary data, together 
with all provisions of law deemed to be inserted in any of these documents.  The Contract 
Documents form the Contract which represents the entire and integrated agreement between 
the parties hereto and supersedes prior negotiations, representations, or agreements either 
written or oral. 

 
Contractor 
 

A person, persons, firm, partnership, corporation, joint venture, business association, or any 
entity with whom the Contract is made by the SCA to perform the Work. 

 
Demolition 
 

Work in which a building, portion of a structure or its components (either internal or external), 
a chimney, steeple, floor, exterior wall, or roof, is razed or removed. 
 

Department 
 
 The Department of Education of the City of New York. 
 
Detailed Payment Breakdown 
 

Information supplied by the Contractor in the form prescribed by the SCA to establish the 
basis for each application by the Contractor for payment. 

 
Dispute Resolution Procedure 
 

The SCA procedure attached hereto as Appendix B, for resolving disputes arising out of the 
Contract. 

Drawings 
 

The graphic and pictorial descriptions of the Work or portions thereof, issued to the 
Contractor, whether at the time of Contract execution or during performance of the Work, and 
which may show the design, location and dimensions of the Work, plans, elevations, sections, 
details, schedules, diagrams, etc. 
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Extra Work 
 

Any work in addition to the Work originally required by the Contract Documents and for 
which the SCA issues a Change Order. 

 
Final Completion 
 

The completion of all requirements of the Contract, including all punchlist items, and 
submission of all required documents. 

 
Install 
 

To unload at the delivery point at the Site and perform every operation necessary to establish 
secure mounting and correct operation at the proper location as required by the Contract. 

 
Material in Short or Critical Supply 
 

Material, as determined by the SCA upon written application by the Contractor pursuant to 
the terms of the Contract, which is not generally available in a timely manner to permit 
Substantial Completion. 
 

Material Specifically Fabricated 
 

Material, as determined by the SCA upon written application by the Contractor pursuant to 
the terms of the Contract, which is not generally available as a standard item(s) without special 
fabrication. 

 
Notice 
 

A notice, request, or consent, in writing and addressed to a party hereto or its authorized 
representative, which may or must be given under the Contract. 

  
Notice to Proceed 
 

A Notice from the SCA to the Contractor directing the Contractor to commence Work on a 
specific date. 

 
Project 
 

All of the Work required by the Contract, including all administrative aspects necessary to 
satisfy the Contract requirements. 
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Protected Material 
 

All or any part of any plan, drawing, design, specification, shop drawing, sample, report, 
computer program, computer data base, study, survey, datum, part, list, paper, composition of 
matter, manufacture, process, apparatus, appliance, type of construction, or material, 
regardless of medium, prepared by or for the Contractor, any Subcontractor, their respective 
employees, or the SCA in connection with the Work, whether before, during or after the date 
of the Contract. 

 
Safety Manual 
 

The manual, as revised from time to time, issued by the SCA containing requirements and 
regulations regarding safety in performing the Work, which is available at the following link:  
http://www.nycsca.org/Doing-Business/Safety-Manual-Checklists 
 

SCA or Authority 
 

The New York City School Construction Authority (SCA), its agents, officers, trustees, 
employees, representatives or designees, as the case may be. 

 
Schedule 
 

The time duration of the Work, or portions thereof, established by the SCA, or established by 
the Contractor and approved by the SCA. 
 

Site 
 

The location or locations at which the Work is to be installed or erected, as indicated in the 
Contract Documents. 

  
Specifications 
 

The portion of the Contract Documents that describes the Work, and may, without limitation, 
include the written requirements for materials, equipment, construction systems, standards by 
which the Work shall be performed, and workmanship for the Work. 

State 
 

The State of New York. 
 
Subcontractor 
 

A person, persons, firm, partnership, corporation, joint venture, business association, or any 
entity under contract with the Contractor or any Subcontractor of any tier, to perform any 
portion of the Work. 
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Substantial Completion 
 

The Work shall be deemed substantially complete when, at the sole discretion of the SCA:  i) 
all Work has been satisfactorily completed in accordance with the Contract;  ii) all equipment, 
machinery, instruments and other systems furnished or installed as part of the Work have been 
tested and demonstrated for use;  iii) all documents, certifications, permits and proofs of 
compliance required by the Contract for the lawful use of the Work have been provided;  and 
iv) the Work can be safely used for its intended purpose. 

 
Work 
 

All activities of the Contractor and its Subcontractors required by the Contract.  Work 
includes, but is not limited to, procurement of materials, construction of the Project in whole 
or in part, and administration and coordination of subcontracts.  The Work shall include not 
only Contractor’s obligations that are expressly set forth in the Contract, but also all that is 
reasonably inferable from the express description of the Work.  The Work shall include the 
activities that Contractor itself performs as well as activities it delegates to its Subcontractors 
and third parties, and includes, but is not limited to, all documents, reports, studies, tests, 
inspections and repairs required by the Contract. 
 

Section 1.02  -  Nomenclature 
 

Materials, equipment or other Work described in words which have a generally accepted 
technical or trade meaning shall be interpreted as having that meaning in connection with the Contract 
Documents, unless otherwise specifically defined in the Contract. 
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ARTICLE 2  -  CONTRACT DOCUMENTS 
 
Section 2.01  -  Captions 
 

The table of contents, titles, captions, headings and running headlines contained herein and in 
other Contract Documents are solely to facilitate reference to various provisions of the Contract and 
in no way affect the interpretation of the provisions to which they refer. 
 
Section 2.02  -  Order of Preference 
 

A. Specific or numerical dimensions shall take precedence over scaled dimensions.  
Specifications shall take precedence over Drawings.  Larger scale Drawings shall take precedence 
over smaller scale Drawings.  Addenda shall take precedence over previous Addenda and earlier dated 
Drawings and Specifications. 

 
B. Should a conflict occur in or between or among any parts of the Contract Documents 

which is not resolved by the precedence rules in Paragraph A above, the more expensive way of doing 
the Work, the better quality or greater quantity of material shall govern, unless the SCA otherwise 
directs. 

 
C. Drawings and Specifications are reciprocal.  Anything shown on the Plans and not 

mentioned in the Specifications, or mentioned in the Specifications and not shown on the Plans, shall 
have the same effect as if shown or mentioned in both. 
 
Section 2.03  -  Conflicting Provisions 
 

If any provisions of the Contract Documents are in conflict with each other, or are inconsistent, 
then the provision of the Construction Contract shall govern.  If no provision of the Construction 
Contract is applicable, then the provision of the General Conditions shall govern.  If no provision of 
either the Construction Contract or the General Conditions is applicable, then the applicable provision 
of the following documents shall govern in the order in which they are listed: first the Supplemental 
General Requirements, then the General Requirements, then the Specifications, then the Drawings. 
 
Section 2.04  -  Notices 
 

Any Notice, given under the Contract shall be in writing (including facsimile) and shall be 
addressed to the Contractor, the Contractor’s authorized representative, or the SCA at the addresses 
set forth in the Construction Contract. 
 

Any Notice required by the Contract to be given or made within a specified period of time, on 
or before a date certain, shall be transmitted either (1) by hand delivery (but only if subject to written 
receipt), or (2) by regular mail together with either facsimile or email at the following address: 
legalnotices@nycsca.org.  

 
Notices related to management and progress of the Work shall be delivered or sent to SCA 

Construction Management (“CM”) to the attention of the Project Officer managing the Work.  Other 
Notices required under Articles herein shall be delivered or sent to the SCA person or office indicated 
in the Article.  All Notices of Claim shall be filed with SCA’s Legal Department. 
  

mailto:legalnotices@nycsca.org
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Any Notice sent by mail shall be deemed given three (3) business days after mailing.  All 
other Notices shall be deemed given when received. 
 
Section 2.05  -  SCA Directions and Determinations 
 

The SCA shall give all orders and directions contemplated under the Contract relative to the 
execution of the Work.  Subject to the provisions of Article 8 and Appendix B attached hereto and 
made a part hereof, the SCA shall determine the amount, quality, acceptability, and fitness of the 
Work and shall decide all questions which may arise in relation to such Work. 

 
 

ARTICLE 3  -  PATENT, COPYRIGHT, AND OTHER PROTECTED MATERIAL 
 

Section 3.01  -  Patent, Copyright, and Other Protected Material 
 

A. All Contract Documents issued by the SCA or the Contractor in connection with the 
Contract or the Work shall be and remain the property of the SCA, whether or not the SCA undertakes 
the Project or subsequently terminates the Work or the Contract. 
 

B. The SCA shall own any patent or copyright to, and the right to patent or copyright, 
and all other proprietary rights in, all Protected Material. 
 

C. If any Protected Material utilized in the Work is patented or copyrighted by any other 
person, or entity (or is or may be subject to other protection from use or disclosure), the SCA shall 
have a royalty-free perpetual license to use the same for any purpose.  If the Contractor does not have 
the right to grant such a license, the Contractor shall obtain for the SCA such rights of use as the SCA 
may request, without separate or additional compensation, whether Protected Material is patented or 
copyrighted or becomes subject to other protection from use before, during or after completion of the 
Work.  The SCA shall have the right to use, or to permit the use of all Protected Material, all oral 
information whatsoever received by the SCA in connection with the Work, and all ideas or methods 
represented by Protected Material, for any purposes and at any time, without additional compensation.  
No Protected Material prepared or utilized in connection with performance of the Work shall be 
deemed confidential; and any statement or legend to the contrary on any document shall be void and 
of no effect against the SCA. 
 

D. The Contractor hereby agrees to indemnify, protect, and hold harmless the SCA from 
loss or damage and to reimburse the SCA for any expenses, including legal fees and disbursements 
which the SCA may incur as a result of litigation of any nature, or on account of infringement of any 
copyright, license, letters patent or patent rights arising out of the Work or the use of any portion 
thereof. 

 
 
 
 

  



Revised October 11, 2022 8 
General Conditions for Construction Projects  

ARTICLE 4  -  CONTRACTOR’S RESPONSIBILITIES 
 

Section 4.01  -  Contractor’s Obligations 
 

A. The Contractor shall be responsible for the full and correct performance of the Work 
required by the Contract within the time specified herein, including work of the Contractor’s 
Subcontractors, and any errors therein shall be corrected at the Contractor’s own cost and expense.  
In addition, the Contractor shall indemnify the SCA for any costs or expenses attributable to errors in 
performance by the Contractor or the Contractor’s Subcontractors.  The Contractor’s obligations 
hereunder shall include taking field measurements for all Work hereunder.  Approval of shop 
drawings by the SCA shall not relieve the Contractor from correcting Work either reflected in error 
on the Contractor’s shop drawings, not conforming to the field requirements, or not complying with 
the terms of this Contract.  It shall not be incumbent upon the SCA to discover any mistakes, errors, 
omissions, or deviations from the Contract requirements, or in the quality or kind of materials used 
by the Contractor or in the shop drawings, schedules, and reports submitted by the Contractor and the 
SCA’s approval of same shall not relieve the Contractor from responsibility for unauthorized changes, 
deviations, omissions, or for errors of any sort therein.  Performance by the Contractor of any Work 
before the required approvals therefor have been issued shall be at the Contractor’s sole risk and 
expense. 
 

B. In case of discrepancy or difference between any figures, drawings, or specifications; 
the matter shall be immediately submitted in writing to the SCA, whose decision shall be final, and 
without whose decision said discrepancy or difference shall not be adjusted by the Contractor, save 
only at the Contractor’s own risk and expense. 
 

C. Unless otherwise specifically provided in the Contract, the Contractor, without 
limitation, shall furnish and be responsible for all shop and field requirements, lines, grades, 
dimensions, layouts, colors, qualities, quantities, tests, approvals, operating manuals, guarantees, 
cuttings, removals, openings, channels, chases, flues, sleeves, insets, dowels, hangers, patching, 
clearing, temporary heat, water and electricity, guards, rails, night lights, barricades, pumping hoists, 
elevators, scaffolds, runways, protective paper, tarpaulins, polyethylene protection, and clean-up, and 
all things which may be necessary in performance of the Work contracted hereunder. 
 

D. If the SCA shall furnish any basic reference lines and bench marks to the Contractor, 
such basic reference lines and bench marks must be used by the Contractor and the finished Work 
shall agree therewith. 
 

E. The Contractor agrees that the Contractor shall protect and shall be solely responsible 
for all labor and material provided for under this Contract, whether or not the same may be erected in 
place, and for all its plant, tools, equipment, materials, tools of the Contractor’s employees and agents, 
etc., for all adjoining private and public property, and all existing Work on the Site, which may be 
damaged by the Contractor’s Work.  In no event shall the SCA be liable to the Contractor for loss of, 
pilferage, or damage to any of the same.  In the event of said labor and materials, plant, tools, or 
equipment, etc., are damaged, lost, or destroyed by reason of fire, theft (irrespective of the negligence 
of the parties hereto or others), civil commotion, riot, insurrection, violence, war, acts of God, etc., 
the Contractor’s responsibility therefor shall be absolute, and the Contractor shall replace, repair, 
rebuild, and make good any and all said damage or loss of any and all kinds whatsoever. 
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F.  Contractor shall be responsible for securing all permits required to perform the Work 
and/or required by the applicable laws, regulations, ordinances, etc., and maintain the validity of all 
such permits throughout the Contract duration. 

 
Section 4.02  -  Contractor’s Title to Materials 
 

A. No materials or supplies for the Work shall be purchased by the Contractor or by any 
Subcontractor subject to any chattel mortgage or under a conditional sale or other agreement by which 
an interest is retained by the seller.  The Contractor warrants that it has full, good and clear title to all 
materials and supplies used by it in the Work, or resold to the SCA pursuant to the Contract free from 
all liens, claims or encumbrances. 
 

B. All materials, equipment and articles which become the property of the SCA shall be 
new unless the Contract specifically states otherwise. 
 
Section 4.03  -  Quality, Quantity, and Labeling 
 

A. The Contractor shall furnish materials and equipment of the quality and quantity 
specified in the Contract, or better. 
 

B. When materials are specified to conform to any standard, the materials delivered to 
the Site shall bear manufacturer’s labels stating that the materials meet such standards. 
 

C. The above requirements shall not restrict or affect the SCA’s right to test materials as 
provided in the Contract. 
 
Section 4.04  -  “Or Equal” Clause 
 

A. Whenever a material, article or piece of equipment is identified on the plans or in the 
Specifications by reference to manufacturer’s or vendor’s name, trade name, catalogue number, or 
make, said identification is intended to establish a standard.  Any material, article or equipment of 
other manufacturers and vendors which fully meets the requirements imposed by the general design 
may be considered equally acceptable provided that, in the opinion of the SCA, the material, article, 
or equipment so proposed is of equal quality, substance and function and includes a warranty that is 
at least equal to or better than the warranty on the identified item.  The Contractor shall be responsible 
to submit proof of equality and to provide and pay for any tests which the SCA may require to evaluate 
such proposed substitution.  The Contractor shall not provide or install any such proposed material, 
article, or equipment without the prior written approval of the SCA. 
 

B. When the SCA, approves a product substitution that requires a revision or redesign of 
any part of the Work, such revision and redesign and all new drawings and details required therefor 
shall be provided by the Contractor for approval by the SCA at Contractor’s sole expense.  When the 
SCA, approves a product substitution that results in additional work, time or costs, the Contractor 
proposing the product shall be solely responsible for all such additional costs, time, or work. 
 
 
 
  



Revised October 11, 2022 10 
General Conditions for Construction Projects  

Section 4.05  -  Hazardous Materials and Asbestos Subcontracts 
 

If the Contractor, or any Subcontractor, is required to perform removal of hazardous waste, 
abatement of asbestos, or pollution related Work, the Contractor shall assure that the provisions of 
Appendix E, Terms and Conditions for Hazardous Materials Subcontractor, and/or Appendix F Terms 
and Conditions for Asbestos Subcontractor, each of which is attached hereto and made a part hereof, 
shall be incorporated in any Subcontract for such Work. 
 
 

ARTICLE 5  -  CONTRACTOR 
 
Section 5.01  -  Project Management and Superintendence by Contractor 
 

A. The Contractor shall supervise and direct the Work using his best skill and attention.  
The Contractor shall be solely responsible for all construction means, methods, techniques, 
sequences, and procedures and for coordinating all portions of the Work under the Contract. 
 

B. The Contractor shall assure that the highest standards of safety, and industrial and 
environmental hygiene, are enforced among its employees and all Subcontractors, and that all such 
employees and Subcontractors know, are bound by, and adhere to the SCA’s requirements for safety, 
set forth in the Contract, including without limitation, the requirements of Article 13 - Safety - 
Protection of Property. 
 

C. The Contractor shall employ a full-time competent construction superintendent in 
charge of the Work and necessary foremen, assistants, and staff who shall be in attendance on the Site 
during the progress of the Work.  In addition, if the Contract Award Amount equals or exceeds ten 
million ($10,000,000) dollars, the Contractor shall also employ a full-time competent project manager 
in charge of the Project who shall be stationed at the Site during the entire period of construction.  
Neither the construction superintendent, nor the project manager, shall work on any other contracts 
or projects during the progress of the Work.  Further, the construction superintendent and the project 
manager shall both devote their full-time efforts to the performance of the duties of their respective 
functions and shall perform no other functions during the progress of the Work.  Both the construction 
superintendent and the project manager shall have full authority to accept instructions, make 
decisions, and act for the Contractor at all times.  All communications given to the construction 
superintendent and/or the project manager shall be as binding as if given to the Contractor. 
 

D. If at any time the construction superintendent or the project manager is not satisfactory 
to the SCA, the Contractor shall, if requested in writing by the SCA, replace said construction 
superintendent or project manager with another construction superintendent or project manager 
satisfactory to the SCA, within the time period directed by the SCA. 
 

E. The Contractor shall enforce strict discipline and good order at all times among 
Contractor’s employees and all Subcontractors.  Contractor shall not engage any employee not skilled 
in the task assigned.  All employees assigned to the Work by the Contractor shall perform in the best 
manner and shall cooperate fully with the SCA.  The Contractor shall remove from the Work any of 
its employees, or those of any Subcontractor, when so directed by the SCA. 
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F. The various Subcontractors shall likewise have competent superintendents and/or 
foremen in charge of their respective portions of the Work at all times.  If at any time, the SCA 
determines that any Subcontractor does not have a competent superintendent or foreman on Site, the 
Contractor shall have the obligation to take appropriate steps to assure that proper supervision is 
provided immediately. 
 
Section 5.02  -  Subsurface or Site Conditions Found Different 
 

A. The Contractor acknowledges the representations made in Section 5.03 hereof and 
agrees that the Contract consideration includes such provisions which the Contractor deems proper 
for all subsurface or Site conditions the Contractor could reasonably anticipate encountering as 
indicated in the Contract or in other information available to the Contractor or from the Contractor’s 
inspection and examination of the Site prior to submission of bids. 
 

B. Should the Contractor encounter subsurface or conditions at the Site materially 
differing from those indicated in the Contract, the Contractor shall immediately give Notice to the 
SCA of the differing conditions and shall not disturb the differing conditions until directed in writing 
to do so by the SCA. 
 
Section 5.03  -  Representations of the Contractor 
 

The Contractor represents and warrants that: 
 

A. The Contractor is financially solvent and is experienced in and competent to perform 
the Work required under the Contract; 
 

B. The Contractor fully understands and accepts that TIME IS OF THE ESSENCE in the 
Contract and that the Contractor shall be responsible for damages resulting from its failure to complete 
the Work within the time allowed in the Contract; 
 

C. The Contractor is familiar with all federal, state, and other laws, ordinances, orders, 
rules, codes and regulations affecting the Work required under the Contract, and all Work shall be 
performed in accordance therewith; 

 
D. Any temporary and permanent Work required by the Contract Documents can be 

satisfactorily constructed, and that such construction will not injure any person or damage any 
property; 
 

E. The Contractor has thoroughly examined, understands, and is familiar with all the 
Contract Documents including, but not limited to, the complete set of Drawings and Specifications 
of the entire Project; 
 

F. The Contractor has personally inspected or has caused to be inspected, the Site of said 
Project and all adjacent properties, including the land and buildings thereon, if any, and all conditions 
existing on or adjacent to the Site, and has examined same with particular regard to the Work to be 
furnished under this Contract; 
 
  



Revised October 11, 2022 12 
General Conditions for Construction Projects  

G. The Contractor is satisfied as to the nature and location of the Work, the general and 
local conditions, including, but not limited to, those bearing upon storage of materials, availability of 
labor, water, electricity, roads, weather conditions, underground water, or similar physical conditions, 
the character, and quality of surface or subsurface conditions likely to be encountered, the character 
of equipment and facilities needed preliminary to and during the prosecution of the Work, the 
possibility and probability of increases in the cost of materials and wage rates, and all other matters 
upon which information is reasonably obtainable and which in any way can affect the Work under 
this Contract, or the cost thereof; 
 

H. The Contractor is an independent contractor and not an employee of the SCA.  Unless 
the Contract specifically provides otherwise, the conduct and control of the Work shall be entirely the 
Contractor’s responsibility at all times; and  
 

I. The Contractor fully understands the intent and purposes of the Contract and the 
obligations thereunder and accepts responsibility for, and is prepared to execute and fulfill completely 
the requirements set forth therein without exception or reservation at the price specified in the 
Contract. 
 
Section 5.04  -  Verifying Dimensions 
 

A. The Contractor shall take all measurements at the Site and shall verify all dimensions 
before proceeding with the Work.  In case of discrepancy, conflict or difference between any 
measurements, dimensions, figures, drawings, or specifications, the Contractor immediately shall 
give Notice to the SCA for its review and direction. 
 

B. During the progress of Work, the Contractor shall verify all field measurements prior 
to fabrication of building components or equipment and proceed with the fabrication to meet field 
conditions. 
 

C. The Contractor shall consult all Contract Documents to determine the exact location 
of all Work and verify spatial relationships of all Work.  Any question concerning location or spatial 
relationships shall be submitted to the SCA for its review and direction. 
 

D. Locations for equipment, pipelines, ductwork and other such items of Work; where 
not dimensioned on Drawings, shall be determined in consultation with, and approved by, the SCA. 
 

E. The Contractor shall be responsible for the performance of all Work necessary for the 
proper fitting of the Work in place. 
 
Section 5.05  -  Related Work 
 

The Contractor shall be responsible for all dimensions pertaining to related work, fitting its 
Work with all contiguous and adjacent work to be performed by others and shall coordinate with such 
other work as necessary. 
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Section 5.06  -  Surveys and Layout 
 

Unless otherwise expressly provided in the Contract, the SCA shall furnish the Contractor 
with all surveys of the property necessary for the Work.  The Contractor shall be responsible for the 
layout of the Work and verification of all surveys provided by the SCA. 
 
Section 5.07  -  Errors or Discrepancies 
 

The Contractor shall examine the Contract Documents thoroughly before commencing the 
Work and report any errors, conflicts, or discrepancies to the SCA.  The Contractor should 
immediately report to the SCA any error, conflict, or discrepancy detected during the course of the 
Project. 

 
Section 5.08  -  Meetings 
 

The Contractor shall attend all scheduled progress meetings and any other special meetings as 
directed by the SCA. 
 
Section 5.09  -  Contractor’s Relationship to Subcontractors 
 

A. The Contractor shall be fully responsible for all portions of the Work furnished by 
every Subcontractor and for all acts and omissions (whether willful, negligent, or otherwise) of every 
Subcontractor and every Subcontractor’s employees.  All Work, acts, and omissions, of every 
Subcontractor and every Subcontractor’s employees shall be deemed those of Contractor for all 
purposes of the Contract. 
 

B. The Contractor agrees to bind every Subcontractor to comply with the terms of the 
Contract and requirements of the Contract Documents, including but not limited to the drawings and 
specifications so far as the same are applicable to the Work of the Subcontractor; provided, however 
that nothing contained in the Contract Documents shall be construed so as to create any contractual 
relationship between the Subcontractor and the SCA, nor shall it create any obligation on the part of 
the SCA to pay or see to the payment of any sums of money to any Subcontractor. 

 
The Contractor shall require all agreements with or between Subcontractors to be in writing.  

Every subcontract shall provide expressly, that such subcontract and all rights of any Subcontractor 
thereunder are subject in all respects whatsoever to all requirements of this Contract and that all Work 
under the subcontract shall comply with all requirements of this Contract. 
 

Each subcontract shall include a provision authorizing termination for necessity or 
convenience by the Contractor in form and substance equivalent to Section 10.02 hereof and a 
provision under which the Subcontractor agrees that the Subcontractor’s obligations shall be assigned 
to the SCA, at the SCA’s election, upon a termination of Contractor’s rights to perform the Contract 
under either Section 10.01 or 10.02 hereof, effective upon the giving of the SCA’s Notice of 
termination under either such Section.  Upon the SCA’s request, the Contractor shall deliver to the 
SCA a counterpart original of the signed subcontract agreement between Contractor and each 
Subcontractor and any modifications thereof. 
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Each subcontract shall contain the same terms and conditions as to method of payment for 
Work and as to retained percentages as are set forth in this Contract; and Contractor shall pay each 
Subcontractor in accordance with the terms of the applicable subcontract for Work performed by such 
Subcontractor. 
 

Each subcontract shall contain a provision for performance evaluation by the SCA in the form 
and substance equivalent to Section 20.07 hereof. 
 

C. Payment to a Subcontractor shall not relieve the Contractor from responsibility for the 
Work covered by the payment.  Except as otherwise provided, nothing contained herein shall create 
any obligation on the part of the SCA to pay any Subcontractor, nor shall anything provided herein 
serve to create any relationship in contract or otherwise, implied or expressed, between the 
Subcontractor and the SCA. 
 

D. The Contractor’s execution of any subcontract shall be deemed a representation to the 
SCA that the Contractor (1) has informed the Subcontractor fully and completely of all requirements 
of this Contract relating directly or indirectly to the Subcontractor’s Work; and (2) has taken all steps 
necessary to ensure that each and every Subcontractor meets the minimum qualifications required by 
the SCA of any contractor submitting bids for any SCA work. 
 

E. The Contractor shall contract only with SCA approved Subcontractors in accordance 
with the requirements specified in the Information for Bidders.  The Contractor shall not permit any 
Subcontractor to commence Work without the prior written approval of such Subcontractor by the 
SCA.  The Contractor shall submit to the SCA a written request for Subcontractor approval for all 
proposed Subcontractors in the form provided by the SCA.  
 
 

ARTICLE 6  -  INSPECTION AND ACCEPTANCE 
 
Section 6.01  -  Access to Work 
 

The SCA shall at all times have access to the Work. The Contractor shall maintain such access 
during the Work on the Project and shall facilitate the inspection of all components of the Work. 
 
Section 6.02  -  Notice for Testing 
 

The Contract and applicable laws, rules, ordinances, and regulations, require that the Work be 
inspected and/or tested by the SCA and certain regulatory entities.  The Contractor shall inform the 
SCA in a timely manner of readiness of the Work for inspection or testing and the date scheduled for 
said inspection or testing to be performed. 
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Section 6.03  -  Testing 
 

All materials and equipment used in the Work shall be subject to inspection and testing in 
accordance with accepted standards to establish conformance with the Specifications and suitability 
for the uses intended, unless otherwise specified in the Contract.  If any Work shall be covered or 
concealed prior to the required inspection or testing being performed, or before obtaining the approval 
or consent of the SCA, that Work shall, if directed by the SCA, be uncovered for examination.  Any 
inspection by the SCA, or by a testing laboratory on behalf of the SCA, does not relieve the Contractor 
of the responsibility to maintain quality control of materials, equipment and installation, and to 
conform to the requirements of the Contract.  If any test results are below specified minimums, the 
SCA has the right to order additional testing and to reinspect the Work, after all deficiencies have 
been corrected.  The cost of said additional testing, any additional professional services required, and 
any other expenses incurred by the SCA as a result of such additional testing, shall be paid by the 
Contractor. 
 
Section 6.04  -  Inspection of Work 
 

A. All Work, materials, whether or not incorporated in the Work, processes of 
manufacture, and methods of construction, shall be, at all times and places, subject to the inspection 
of the SCA.  The SCA shall be the sole judge of the quality and suitability of the Work, materials, 
processes of manufacture, and methods of construction, and their conformance to the Contract 
requirements.  The SCA may direct that any Work not approved by the SCA shall, at no cost to the 
SCA, be immediately removed, reconstructed, made good, replaced or corrected by the Contractor to 
the satisfaction of the SCA.  Corrective work shall include, but not be limited to, all Work or property 
destroyed or damaged by such removal or replacement.  Any rejected material shall be removed 
immediately from the Site at no extra cost to the SCA.  Acceptance of material and workmanship by 
the SCA shall not relieve the Contractor from the Contractor’s obligation to replace all Work that is 
not in full compliance with the Contract. 
 
 

B. If, after inspection, the SCA determines that it is undesirable to replace any defective 
or damaged materials or to reconstruct or correct any portion of the Work injured or not performed 
in accordance with the Contract, the compensation to be paid to the Contractor shall be reduced by 
any amount which the SCA deems equitable. 
 
Section 6.05  -  Reinspection of Work 
 

The SCA may order that any part of the Work be reexamined by the SCA, and, if so ordered, 
the Contractor shall open or uncover such Work for reinspection by the SCA.  If such Work is found 
to be in accordance with the Contract, the SCA shall pay the cost of reinspection; however, if such 
Work is not found to be in accordance with the Contract, the Contractor shall be responsible for the 
cost of reinspection and replacement of any defective or non-conforming Work. 
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Section 6.06  -  Acceptance 
 

A. The SCA’s inspections shall not relieve the Contractor of its responsibility to perform 
the Work in accordance with the Contract.  No payment, either partial or full, by the SCA to the 
Contractor shall excuse any failure by the Contractor to comply fully with the Contract.  The 
Contractor shall remedy all defects, whenever discovered, and shall incur the cost of any damage to 
other Work resulting therefrom.  Any failure of the Contractor with regard to such remediation may 
be grounds for an evaluation proceeding by the SCA that may result in the imposition of penalties as 
set forth in Section 20.07 herein. 
 

B. Upon discovery of non-conforming Work, the SCA shall give Notice to the Contractor 
specifying the nature of the non-conformance and the proposed correction.  If Final Completion has 
occurred, the Contractor shall provide, within ten (10) business days after receipt of the Notice, a plan 
of correction, including a timetable for completion, for the approval by the SCA.  Failure of the 
Contractor to respond shall be grounds for an evaluation proceeding by the SCA that may result in 
the imposition of any of the penalties, including debarment, set forth in Section 20.07 hereof. 
 

C. The Contractor shall submit a Certificate of Substantial Completion Form to the SCA 
when, in the Contractor’s opinion, Substantial Completion has been achieved.  Acceptance of the 
Work as Substantially Complete and the date on which Substantial Completion has been achieved 
shall be within the sole discretion of the SCA. If appropriate, the SCA shall execute the Certificate of 
Substantial Completion Form, thereby acknowledging acceptance of the Work as Substantially 
Complete and setting forth the date on which Substantial Completion has been achieved. 
 
Section 6.07  -  Manufacturer’s Guarantee 
 

The Contractor shall secure from the manufacturers of all equipment and materials required 
under the Contract such manufacturer’s standard warranties and guarantees (or such greater 
warranties and guarantees as the Specifications may require) in the name of such person or entity as 
the SCA may direct.  Contractor further agrees to cooperate with the SCA in processing claims for 
adjustments due to the failure of equipment or material to meet said guarantees and warranties. 
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ARTICLE 7  -  CHANGES IN WORK 
 
Section 7.01  -  Changes 
 

A. The SCA may at times, without notice to the Contractor’s surety and without 
invalidating the Contract, order Extra Work or make changes by altering, adding to, or deducting 
from the Work, and may adjust the Contract price accordingly, pursuant to Paragraph B, below.  The 
Contractor shall not deviate from, add to, delete from, or make changes in the Work required to be 
performed hereunder unless so directed by a written Notice of Direction (Form of which is attached 
hereto as Appendix D) of the SCA signed by a properly authorized representative of the SCA.  If the 
Contractor is directed by the SCA to perform Extra Work prior to an agreement on costs or time, the 
Contractor shall promptly comply with the Notice of Direction of the SCA.  No claim for Extra Work 
or any change in the Work shall be allowed or made unless such Extra Work or change is ordered by 
a written Notice of Direction from the SCA.  The Contractor shall submit it, and its direct 
Subcontractors’, requests for additional costs utilizing the SCA Estimate Form, which will be 
provided to the Contractor by the SCA.  The Contractor shall have no claim for lost profits as a result 
of any deletion or reduction in the Work. 

 
B. The SCA shall determine the amount of any adjustment to the Contract price by 

Change Order, including a Unilateral and/or Allowance Change Order, based on either a negotiated 
basis utilizing estimated costs or on an actual time and materials basis, in its sole discretion: 
 

1. The SCA may also elect to determine costs on a negotiated lump sum basis 
based on calculating estimated costs as follows: 

 
(a) Estimate the fair and reasonable aggregate cost of: 

 
(i) Labor, including all wages, required wage supplements and 

insurance required by law paid to employees directly employed 
at the Site, up to and including, the rank of foreman; 

(ii) Materials; and 
 
(iii) Equipment, excluding hand tools, employed exclusively and 

directly on the Extra Work.  If the equipment is owned by the 
Contractor or a Subcontractor, the cost thereof shall be 
calculated at seventy (70%) percent of the standard “Green 
Book” rate for such equipment.  If the “Green Book” does not 
list the item of equipment used, the cost thereof shall be 
calculated at seventy (70%) percent of the standard “Blue 
Book” rate for such equipment.  If neither the “Green Book” 
nor the “Blue Book” lists the equipment, the SCA shall 
determine the rate based on seventy (70%) percent of a 
reasonable market rate for such equipment.  If the equipment is 
rented by the Contractor or Subcontractor, the cost shall be 
calculated at one hundred (100%) percent of the rental cost 
actually paid. 
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(iv) Premium portion of overtime pay, and the related additional 
costs incurred as a result of working overtime. 

 
 (Items (i), (ii), (iii), and (iv) above, hereinafter collectively, 

the “Estimated Cost”). 
 

(b) Add to the Estimated Cost certain markups as follows: 
 

(i) Where the Extra Work is performed solely by the Contractor, a 
sum equal to twenty (20%) percent of the Estimated Cost. 

(ii) Where the Extra Work is performed by a direct Subcontractor 
of the Contractor, (A) a sum equal to fifteen (15%) percent of 
the Estimated Cost for the benefit of each direct Subcontractor 
and (B) for the benefit of the Contractor, an additional sum, 
calculated on each direct Subcontractor’s Estimated Cost, equal 
to ten (10%) percent of the first ten thousand  ($10,000) dollars 
of the Estimated Cost, plus five  (5%) percent of the next ninety 
thousand ($90,000) dollars of the Estimated Cost, plus three 
(3%) percent of any sum in excess of one hundred thousand 
($100,000) dollars of the Estimated Cost.  The sum on which 
the Contractor’s percentage is calculated shall always exclude 
the Subcontractor’s markup. 

 
(iii) Except as provided in Paragraph B.1(c) below, no markup shall 

be applied for the benefit of a sub-subcontractor. 
 
(iv) Where the Extra Work involves both an increase and a 

reduction in similar or related Work, the markup set forth in 
Paragraph B. 1(b) (i) or (ii), above, shall be applied only on the 
amount, if any, by which the cost of the increase exceeds the 
cost of the reduction. 

 
(v) Where the SCA issues a Notice of Direction to the Contractor 

to work overtime, the markup shall be fifteen (15%) percent, on 
the premium portion of the overtime incurred by the Contractor 
or by a direct Subcontractor of the Contractor.  No other 
markups, including, without limitation, those markups 
elsewhere specified in B. 1 (b) and (c) of this Section 7.01, shall 
be applied to the premium portion of overtime pay, nor to any 
other costs incurred as a result of working overtime, except for 
a ten (10%) percent markup which shall be applied to the costs 
of the Site Superintendent. 
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(c) Where Extra Work is performed by (i) the Contractor’s HVAC 
Subcontractor using its sheet metal, insulator, or automatic temperature 
control sub-subcontractor, or (ii) the Contractor’s plumbing 
Subcontractor using an insulator sub-subcontractor, the respective sub-
subcontractor will receive a markup of fifteen (15%) percent of its 
Estimated Cost, and the respective Subcontractor will receive a markup 
of five percent (5%) of such Estimated Cost.  Such markups shall be 
excluded from the sum on which the Contractor’s markup is calculated. 

 
(d) No markups shall be added to any bond premium costs. 
 
(e) A ten (10%) percent markup shall be added to the cost of custodial 

permits. 
 
(f) On Change Orders that include extended general conditions 

recoverable costs in accordance with Section 9.03G, a ten (10%) 
percent markup shall be added to the cost of such extended general 
conditions except for direct labor which will follow Section7.01B-1(b). 
On Change Orders that include extended subcontractor general 
conditions recoverable costs in accordance with Section 9.03H, a seven 
and half (7-1/2) percent markup shall be added to the cost of such 
extended general conditions. Extended general conditions shall not be 
paid for home office costs. 
 

2. The SCA may also elect to determine costs on an actual time and materials 
basis and may do so before the Contractor commences performance of the 
Extra Work as follows: 

 
(a) The actual cost of the Extra Work shall be equal to the aggregate actual 

cost of the items set forth in Paragraph B. 1 (a) (i), (ii), (iii), and (iv) 
and adjusted as in Paragraph B.1(b) above (hereinafter collectively, the 
“Actual Cost”). 

 
(b) The Actual Cost of the Extra Work will be verified by original written 

statements signed by the Contractor’s representative at the Site and 
submitted daily for SCA signature.  Each statement shall indicate: 

 
(i) the name, rate of pay, and Social Security number of each 

worker, the number of workers of each trade, and the hours each 
worker was employed in the Extra Work; and, 

 
(ii) the nature and quantities of materials and equipment used in the 

performance of the Extra Work. 
 
(c) Where Extra Work is being performed on a time and materials basis, 

the Contractor shall send a Notice to the SCA when the Contractor has 
reached eighty (80%) percent of the SCA authorized amount for the 
Extra Work performed pursuant to the Change Order. 
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3. Each credit change order shall have the following markups applied: ten (10%) 
percent on the first ten thousand ($10,000.00) dollars; five (5%) percent on the 
next ninety thousand ($90,000.00) dollars; and three (3%) percent on all 
amounts over one hundred thousand ($100,000.00) dollars. 
 

C. Regardless of the method used by the SCA in determining the value of a Change Order, 
the Contractor shall submit to the SCA a Detailed Payment Breakdown of the Contractor’s estimate 
of the value of any omitted or Extra Work. 
 

D. Unless otherwise specifically provided for in a Change Order, the agreed 
compensation specified therein for Extra Work includes full payment for Extra Work covered thereby, 
and the Contractor waives all rights to any other compensation for such Extra Work, damage or 
expense, including claims for delay, damage or expense. 
 

E. The Contractor shall and hereby agrees to produce any and all data the SCA may 
request, including but not limited to, time sheets, certified payrolls, foreman’s reports, daily reports, 
bills and vouchers of Subcontractors, receiving documents, freight and trucking receipts, etc. 

 
Section 7.02  -  Form of Change Orders 
 

All Change Orders shall be processed, executed and approved on the SCA’s Change Order 
form, which is attached hereto as Appendix A and made a part hereof.  The SCA will not accept any 
alteration to this form. No payment for Extra Work shall be due the Contractor unless the Contractor 
executes a Change Order on this form, except as provided in Section 7.03, Unilateral Change Orders. 
 
Section 7.03  -  Unilateral Change Orders 
 

A. A Unilateral Change Order may be issued by the SCA, at its option, in the following 
circumstances: 

1. A dollar amount for the Work has been agreed to, but a negotiated 
settlement of a time extension request relating to the same Work has not been 
reached between the SCA and the Contractor. 

 
2. Any credit for which a negotiated settlement has not been reached 

between the SCA and the Contractor. 
 
3. Any increase in the cost of the Work in an amount which the SCA 

estimates to be less than fifty thousand ($50,000) dollars for which a negotiated 
settlement has not been reached between the SCA and the Contractor. 

 
B. Eighty (80%) percent of a Unilateral Change Order amount shall be available, on a pro 

rata basis, for progress payments to the Contractor as the Unilateral Change Order Work is performed.  
The remaining twenty (20%) percent will become available for payment upon execution of the 
Unilateral Change Order by the Contractor, or after Substantial Completion and execution of a general 
release by the Contractor. 
 

C. Upon the SCA’s execution, one hundred (100%) percent of a Unilateral Credit Change 
Order, including its markups, shall be charged to, and deducted from, the Contract Amount. 
  



Revised October 11, 2022 21 
General Conditions for Construction Projects  

Section 7.04  -  Allowance Change Orders 
 

A. When a Notice of Direction (“NOD”) has been issued to the Contractor that results in 
an increase in the cost of the Work and such amount, as determined by the SCA in accordance with 
the terms of the Contract (the “Estimated Cost”), equals or exceeds fifty thousand ($50,000) dollars, 
an Allowance Change Order will be prepared by the SCA in the amount of the Estimated Cost and 
submitted to the Contractor for execution. 
 

B. The SCA may, at its option, and as a guideline for the Contractor’s payments to its 
Subcontractors, allocate percentages of the Estimated Cost in the Allowance Change Order to one or 
more of the Subcontractors, the cost of whose Work is affected by the NOD. 

C. The SCA will make progress payments, as provided in this Contract, for up to eighty 
(80%) percent of the Allowance Change Order amount. 
 

D. Within ninety (90) days from the issuance date of any NOD, the Contractor shall 
submit a detailed cost proposal for the cost resulting from such NOD, calculated in accordance with 
Subsection B of Section 7.01 hereof. 
 

E. The SCA will not make any progress payments for the performance of an Allowance 
Change Order after ninety (90) days from the issuance date of the NOD relating to such Allowance 
Change Order, unless a detailed cost proposal is received from the Contractor within such ninety (90) 
day time period.  In all events, the Contractor shall promptly and diligently comply with the NOD 
and perform the Work required thereunder.  Upon receipt of the detailed cost proposal, progress 
payments for the performance of the Allowance Change Order shall resume in accordance with 
Paragraph C of this Section 7.04. 
 

F. Upon receipt of the Contractor’s cost proposal, a fair and reasonable evaluation will 
be completed by the SCA and a final amount will be negotiated between the SCA and the Contractor.  
A Change Order will be issued to resolve the difference, if any, between the Allowance Change Order 
amount and the final amount negotiated between the SCA and the Contractor.  The total net sum of 
the amounts added and/or credited under the Allowance Change Order and the finalized Change Order 
will constitute the total settled amount to be paid to the Contractor for the costs and/or credits resulting 
from an NOD. 

 
Section 7.05 – Deemed Denial of Change Orders 
 

A. All outstanding and unresolved Change Orders initiated by an NOD issued prior to 
Substantial Completion shall be deemed denied by the SCA nine (9) months after Substantial 
Completion. 

 
B. All outstanding and unresolved Change Orders initiated by an NOD issued after 

Substantial Completion shall be deemed denied by the SCA nine (9) months after the SCA issued 
the NOD. 

 
C. Unilateral Credit Change Orders are effective upon SCA execution.    
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ARTICLE 8  -  DISPUTES  
 
Section 8.01  -  Claims for Extra Work, Compliance with the Contract 
 

A. If the Contractor claims that any Work which the Contractor has been ordered to 
perform will be Extra Work, that the Contractor for any reason cannot comply with the terms and 
provisions of the Contract, or that any action or omission of the SCA is contrary to the terms and 
provisions of the Contract and will require the Contractor to perform Extra Work, the Contractor 
shall: 
 

1. Promptly comply with the SCA’s direction to perform the Work which the 
Contractor claims will be Extra Work; and 

 
2. Proceed diligently, pending and subsequent to the determination of  

the SCA with respect to any said disputed matter, with the performance of the 
Work in accordance with all instructions of the SCA. 

 
B. No claim for Extra Work shall be allowed unless it was performed pursuant to a written 

Notice of Direction of the SCA.  The Contractor’s failure to comply with any part of this Article shall 
be deemed to be: 
 

1. A conclusive and binding determination on the part of the Contractor that said 
order, Work, action or omission does not involve Extra Work and is not 
contrary to the terms and provisions of the Contract; and  

 
2. A waiver by the Contractor of all claims for additional compensation, time or 

damages as a result of said order, Work, action or omission. 
 

C. The value of claims for Extra Work, if allowed, shall be determined by the methods 
described in the Contract including, but not limited to, Article 7 hereof. 
 
 
Section 8.02  -  Dispute Resolution Procedure 
 

Disputes, which arise out of the Contract, excluding disputes arising under Articles 10 and 20 
hereof, may be subject to the SCA’s Dispute Resolution Procedure, as amended from time to time.  
A copy of the current Dispute Resolution Procedure is attached hereto as Appendix B and made a 
part hereof. 
 
 

ARTICLE 9  -  TIME OF COMPLETION; CLAIMS FOR DELAY; LIQUIDATED  
 DAMAGES 
 
Section 9.01  -  Time of Completion 
 

A. The Work shall commence on the date specified in the Notice to Proceed and shall be 
completed no later than the date of Final Completion specified in the Contract. 
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B. The date of commencement and the dates of Beneficial Occupancy (if applicable), 
Substantial Completion, and Final Completion, as specified in the Contract, are essential conditions 
of the Contract. 
 

C. The Contractor shall perform and progress the Work in a prompt and diligent manner 
without interruption, and at such rate of progress as to insure timely Beneficial Occupancy, 
Substantial Completion, and Final Completion.  If any item of Work falls behind the SCA approved 
Schedule or if, in the opinion of the SCA, the Contractor’s progress is not sufficient to achieve 
Beneficial Occupancy or Substantial Completion or Final Completion as specified in the Contract, 
the Contractor shall take whatever steps are necessary to improve its progress, and shall, if requested 
by the SCA, increase the number of workers, the number of shifts, days of work, and the amount of 
construction plant and equipment and, to the extent permitted by law, institute or increase overtime 
operations, all without additional cost to the SCA, in order to regain any time lost and maintain the 
Schedule then in effect.  If the Contractor’s Work has not sufficiently progressed in the shop or 
elsewhere, as a result of which the Work in the field is likely to be delayed, the SCA shall have all 
the rights set forth in this Contract, including Article 10 hereof, regardless of the condition or progress 
of the Work at the Site. 
 

D. Should the Contractor fail to commence or perform any Work, or otherwise fail to 
carry out any directions consistent with the terms of the Contract after Notice from the SCA, the SCA 
may have such Work done or materials furnished by others and deduct the cost thereof from the 
monies due or to become due under the Contract. 

 
Section 9.02  -  Beneficial Occupancy 
 

A. If, before Final Completion the SCA desires to arrange for Beneficial Occupancy of 
the Work, or any part thereof, which is completed or partly completed, or to place or install therein 
equipment and furnishings, the SCA shall have the right to do so, and the Contractor shall in no way 
interfere with or object to such Beneficial Occupancy. 
 

B. Beneficial Occupancy shall not affect the obligations of the Contractor for Work which 
is not in accordance with the requirements of the Contract or other obligations of the Contractor under 
the Contract. 
 

C. The Contractor shall continue the performance of the Work in a manner which shall 
not unreasonably interfere with the use, occupancy, and operation by the occupant. 
 
Section 9.03  -  Claims for Delay and Documentation of Damages caused by Delay  
 

A. Should the Contractor be or anticipate being delayed or disrupted in performing the 
Work hereunder for any reason, it shall promptly comply with the requirements of their Contract 
Specification Progress Schedule Section of the Supplementary Requirements. Failure of the 
Contractor to strictly comply with the requirements of this Section and the Progress Schedule Section 
may in the discretion of the SCA, be deemed sufficient cause to deny any extension of time on account 
of delay arising out of such condition.  Failure of the Contractor to comply with the requirement of 
this section shall be deemed a conclusive waiver by the Contractor of any and all claims for damages 
for delay arising from such conditions and no right to recover on such claims shall exist. 
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B. Compensable Delays:  The Contractor agrees to make a claim only for additional 
costs attributable to delay in the performance of this Contract necessarily extending the time for 
completion of the Work or resulting from Contractor initiated acceleration to maintain the 
Schedule, occasioned solely by any act or omission to act of the SCA listed below. The Contractor 
also agrees that delay from other causes, except Non-Excusable Delay detailed in Section 9.03(F), 
shall be compensated, if at all, solely by an extension of time to complete the performance of the 
Work. 

1. Delays caused by the SCA’s bad faith or its willful, malicious, or grossly 
negligent conduct; 

 
2. Delays not contemplated by the parties; 

 
3. Delays so unreasonable that they constitute an intentional 

abandonment of the Contract by the SCA; and 
 

4. Delays resulting from the SCA’s breach of a fundamental obligation of the 
Contract. 

 
C. No claim may be made for any alleged delay in Substantial Completion of the Work 

if the Work will be or is substantially completed by the date of Substantial Completion provided for 
in the Notice to Proceed. 

 
D. The provisions of this Section apply only to claims for additional costs attributable to 

delay and do not preclude determinations by the SCA allowing reimbursements for additional costs 
for Extra Work pursuant to Sections 7 and 8. To the extent that any cost attributable to delay 
is reimbursed as part of a change order, no additional claim for compensation under this Section 
shall be allowed. 
 

E. Non-Compensable Delays:   The Contractor agrees to make no claim for, and is 
deemed to have included in its bid prices for the various items of the Contract, the extra or additional 
costs attributable to any delays caused by or attributable to the items set forth below (For such items, 
the Contractor shall be compensated, if at all, solely by an extension of time to complete the 
performance of the Work): 
 

1. The acts or omissions of any third parties, including but not limited to other 
contractors working on or adjacent to the Site of the Work, public or 
governmental bodies (other than the SCA), utilities or private enterprises, 
who are disclosed in the Contract Documents or are ordinarily 
encountered or generally recognized as related to the Work; 

 
2. Any situation which was within the contemplation of the parties at the time 

of entering into the Contract, including any delay indicated or disclosed in 
the Contract Documents or that would be generally recognized by a 
reasonably prudent contractor as related to the nature of the Work, and/or 
the existence of any facility or appurtenance owned, operated, or maintained 
by any third party, as indicated or disclosed in the Contract Documents 
or ordinarily encountered or generally recognized as related to the nature of 
the Work; 
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3. Restraining orders, injunctions, or judgments issued by a court, which were 
caused by third parties, unless such order, injunction, or judgment was solely 
the result of an act or omission by the SCA; 

 
4. Any labor boycott, strike, picketing, lockout, or similar situation; 

 
5. Any shortages of supplies or materials, or unavailability of equipment, 

required by the Work; 
 

6. Climatic conditions, storms, floods, droughts, tidal waves, fires, hurricanes, 
earthquakes, landslides, or other catastrophes or acts of God; or acts of war 
or of the public enemy or terrorist acts; disruption, outage, or power failure 
caused by a utility’s inability or failure to provide service, pandemics, epidemics, 
outbreaks of infectious disease, or any other public health emergency, other 
states of emergency declared by the City, State, or Federal government, 
quarantine restrictions, and freight embargoes; including the SCA’s reasonable 
responses thereto; and 

 
7. Concurrent delay caused by acts or omissions of both the SCA and the 

Contractor.  
 

F. Non-Excusable Delays:  Any delay caused solely by acts, omissions, or inaction of the 
Contractor or by the Contractor’s means and methods of construction to complete the Work, which 
will be subject to Liquidated Damages pursuant to Section 9.04.  

  
G. Recoverable Costs shall be actual documented costs for the following:  

  
1. Direct labor, including payroll taxes (subject to statutory wage caps) and 

supplemental benefits for extended clean up and site maintenance; 
2. Necessary materials for site maintenance; 
3. Reasonable rental value or documented actual costs for sidewalk sheds, 

scaffolding, temporary boiler, temporary boiler fuel tank and equipment 
other than small tools; 

4. Extended Site overhead, field office rental, salaries of On-Site field office 
staff, On-Site project managers and superintendents, Project-specific 
storage, field office utilities and telephone, and field office consumables; 

5. Labor escalation costs based on actual costs; 
6. Material escalation costs based on applicable industry indices unless 

documentation of actual increased cost is provided; and 
7. Schedule Updates, Custodial Permits, DOT Permits, DOB after hours 

Permits, expediting fees. 
 

H. Recoverable Subcontractor Costs. When the Work is performed by a Subcontractor, 
the Contractor may be paid the actual and necessary costs of such subcontracted Work as outlined in 
Section 9.03G (1) through Section 9.03G (7). 

 
I. Non-Recoverable Costs. The parties agree that the SCA will  have no liability for the 

following items and the Contractor agrees it shall make no claim for the following items: 
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1. Profit, or loss of anticipated or unanticipated profit; 
2. Consequential damages, including, but not limited to, construction or  

bridge loans or interest paid on such loans, loss of bonding capacity,  
bidding opportunities, or interest in investment, or  any  resulting 
insolvency; 

3. Indirect costs or expenses of any nature except those included 
above 9.03 (C); 

4. Home Office Overhead; 
5. Contractor Supplied Vehicles, Cost for Insurance, Fuel and Tolls; 
6. Employees Daily Expenses; 
7. Bonuses, Incentives, Contributions to a Retirement Plan; and 
8. Attorneys’ fees and dispute and claims preparation expenses. 

 
Section 9.04  -  Liquidated Damages 
 
A. If the Contractor fails to achieve Beneficial Occupancy and/or Substantial Completion and/or 
Final Completion within the times specified in the approved Schedule or any approved extension 
thereof, or Non-Excusable Delays on the part of the Contractor, the Contractor shall be liable to the 
SCA, for the amount specified in the Construction Contract, as liquidated damages for each and every 
continuous calendar day that the Contractor shall be in default, in addition to any other liability that 
the Contractor may have to the SCA.  
 

B. The amount of liquidated damages is agreed upon by and between the Contractor and 
the SCA because of the impracticality and extreme difficulty of fixing and ascertaining the actual 
damages which the SCA or its beneficiaries would sustain as a result of any delay by the Contractor 
in achieving Beneficial Occupancy and/or Substantial Completion and/or Final Completion within 
the times specified in the approved Schedule or any extension thereof.  Liquidated damages may be 
assessed and/or retained from time to time by the SCA, and may be assessed and/or retained by the 
SCA against the Contractor and/or its Surety Company regardless of whether the Contractor was 
defaulted or terminated by the SCA. 
 

C. Contractor recognizes that TIME IS OF THE ESSENCE for the completion of each 
and every portion of the Work within the time allowed in this Contract.  In any instance in which 
additional time is allowed to achieve Beneficial Occupancy or Substantial Completion or Final 
Completion, TIME IS ALSO OF THE ESSENCE for the new time established by the relevant Change 
Order.  The Contractor shall not be charged with liquidated damages or any excess cost if the delay 
is due to an unforeseeable cause beyond the control and without the fault or negligence of the 
Contractor, and approved by the SCA, including, but not limited to acts of God or of the public enemy, 
acts of the SCA, epidemics, quarantine, restrictions, strikes, freight embargoes, and unusually severe 
weather. 
 

D. The time within which Contractor shall achieve Beneficial Occupancy or Substantial 
Completion or Final Completion, respectively, can only be extended by Change Order and may be 
extended for all the Work or only that portion of the Work altered by the Change Order. 

 
 

  



Revised October 11, 2022 27 
General Conditions for Construction Projects  

ARTICLE 10  -  TERMINATION 
 
Section 10.01  -  Termination for Cause 
 

A. Upon the occurrence of any of the following events, the SCA may, in addition to all 
other rights the SCA may have as provided by law or equity, including the right to terminate the 
Contractor immediately because of a material breach, terminate the Contractor for cause: 
 

1. The Contractor fails to commence Work by the date indicated in the Notice to 
Proceed after directed to do so by the SCA; or if 
 

2. The Contractor abandons the Project; or if 
 

3. The Contractor, without just cause, reduces its working force to a number 
which, if maintained, would be insufficient, in the opinion of the SCA Vice 
President of Construction Management (“VP CM”) or Chief Project Officer 
(“CPO”), to complete the Work in accordance with the Schedule; or if 

 
4. The Contractor fails or refuses to increase its working force when ordered to 

do so by the SCA; or if 
 

5. The Contractor fails to comply with the provisions of Article 13 – Safety - 
Protection of Property; or if 

 
6. The Contractor fails to comply with the provisions of Article 14 – Insurance 

and Bonds; or if 
 

7. The Contractor fails to comply with Section 20.02 – Labor Law Provisions; or 
if 

 
8. The Contractor commences, at any time prior to the Final Completion of the 

Work, a voluntary proceeding under Title 11 of the United States Code (as now 
or hereafter in effect), or applies for or consents to the appointment of, or the 
taking of possession by, a receiver, liquidator, custodian, or trustee of the 
Contractor to perform its obligations hereunder; or 

9. A proceeding is commenced against the Contractor seeking its liquidation, 
reorganization or dissolution, or composition or readjustment of its debts, or 
the appointment of a trustee, receiver, liquidator, custodian or the like of the 
Contractor or of all or any substantial part of its assets, or similar relief in 
respect of the Contractor under any law relating to bankruptcy, insolvency or 
reorganization, or an order for relief shall be entered against the Contractor in 
an involuntary proceeding under Title 11 of the United States Code; or 

 
10. The Contractor is or has been unnecessarily or unreasonably or willfully 

delaying the performance and completion of the Work, or the award of 
necessary subcontracts, or the placing of necessary material and equipment 
orders; or if 
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11. The Contractor is or has been willfully or in bad faith violating or breaching 
any of the provisions of this Contract; or if 

 
12. The SCA is of the opinion that the Work cannot be completed within the time 

set forth in the Notice to Proceed or within the time to which such completion 
may have been extended, and the impossibility of timely completion is, 
attributable to conditions within the Contractor’s control; or if 

 
13. The Work is not completed within the time set forth in the Notice to Proceed 

or within the time to which the Contractor may be entitled to have such 
completion extended; or if 

 
14. Any statement or representation of the Contractor in the Contract or in any 

document submitted by the Contractor with respect to the Work, the Project, 
or the Contract (or for purposes of securing the Contract) was untrue or 
incorrect when made; or if 

 
15. The Contractor has been terminated for cause or found in default of any other 

contract between the Contractor and the SCA; or if 
 

16. The Contractor’s prequalification is not renewed or is suspended or revoked 
for any reason; or if 

 
17. The Contractor is the subject of a pending criminal investigation, complaint, 

or indictment, or a pending civil action brought by a government agency 
alleging illegal business practices. 

 
B. Before the VP CM or CPO shall exercise their right to terminate the Contractor for 

cause, the VP CM, CPO, or their authorized representative shall give the Contractor an opportunity 
to be heard, upon not less than two (2) Days’ notice. 

 
C. The right to terminate the Contractor for cause for any of the grounds specified or 

referred to in Section 10.01 shall be exercised by sending the Contractor a notice, signed by the VP 
CM, or his/her authorized representative, setting forth the ground or grounds of termination 
(hereinafter referred to as a “Notice of Termination”). 

 
D. The Contractor hereby consents to the finality of any determination by the SCA 

reached in accordance with this Section 10.01.  The Contractor acknowledges that, if it disagrees with 
any such determination or any part thereof, its only remedy shall be an appeal pursuant to Article 78 
(New York Civil Practice Law and Rules). 
 

E. In the event the Contractor is terminated for cause, the SCA, in addition to any other 
right or remedy the SCA might have, shall have the right, power and authority to complete the Work 
provided for in this Contract, or contract for its completion, and any additional expense or cost of 
such completion shall be charged to and paid by the Contractor.  The SCA may take possession of 
and may utilize such materials, appliances, and plant of the Contractor and its Subcontractors as may 
be on the Site and necessary or useful in completing the Work. 
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Section 10.02  -  Termination for Necessity or Convenience 
 

A. The SCA shall have the right to terminate the Contractor by giving Notice to the 
Contractor (a) if the Work is discontinued, cancelled or terminated for any reason, or (b) when the 
SCA otherwise deems termination to be in its best interest, whereupon this Contract shall be 
terminated on the date specified in such Notice. However, the Termination for Convenience shall not 
apply until a formal Notice to Proceed has been issued. 
 

B. Upon receipt of the Notice of termination, the Contractor shall act promptly to 
minimize the expenses resulting from such termination.  The SCA shall pay the Contractor the 
following: 
 

1. The value of acceptable Work in place, considering the schedule of values and 
the Schedule, including Change Orders and retainage; 

 
2. The reasonable cost of SCA approved Materials Specifically Fabricated, which 

have been fabricated or delivered but not paid for by the SCA and cannot be 
used otherwise, including reasonable cancellation fees of the supplier 
Subcontractor; 

 
3. The reasonable cost of re-stocking, returning or canceling orders for standard 

materials not yet incorporated; 
 

4. The reasonable cost of any work done to protect the Work in place, to clear the 
Site, and for demobilization; and 

 
5. Five (5%) percent of the residual value of the current Contract price after 

deduction of Items 1-4 above. 
 

In no event, however, shall the Contractor be entitled to compensation in excess of the total 
consideration of the Contract. 
 

C. In the event of such termination, the SCA may take over the Work and prosecute same 
to completion by contract or otherwise and may take possession of and may utilize such materials, 
appliances, and plant of the Contractor and its Subcontractors as may be on the Site and necessary or 
useful in completing the Work. 
 
Section 10.03  -  When Termination for Cause to Be Deemed Termination for Necessity 

   or Convenience 
 

If the SCA wrongfully terminates the Contractor for cause, the rights and obligations of the 
parties will be the same as if the SCA had terminated the Contractor for convenience. 
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ARTICLE 11  -  APPRENTICES; DAILY SIGNATURE LOG  
 
Section 11.01  -  Apprentices 
 

The minimum wage rates, if any, and as herein specified, and as amended from time to time, 
for apprentices shall apply only to persons working with the tools of the trade, and learning under the 
direct supervision of journeyman mechanics.  Except as otherwise required by law, the number of 
apprentices in each trade or occupation employed by the Contractor or any Subcontractor shall not 
exceed the number permitted by the applicable standards of the State Department of Labor, or, in the 
absence of such standards, the number permitted under the usual practices prevailing between the 
unions and the employers’ association of the respective trades or occupations. 
 
Section 11.02  -  Daily Signature Log Requirements 
 

Each day, the Contractor and its Subcontractors shall complete the SCA’s Daily Signature 
Log for all hourly employees performing Work on the Site.  In addition, the Contractor and its 
Subcontractors shall insure that all employees listed on the daily log verify the information on the log 
applicable to them by signing on the appropriate line thereof.  The current day’s Daily Signature Log 
shall be maintained at the Site for the SCA’s inspection. 

 
The Contractor and its Subcontractors shall deliver the Daily Signature Log originals to the 

SCA Mail Room, Attention: Labor Law Compliance at 30-30 Thomson Avenue, Long Island City, 
NY 11101, every month in accordance with the SCA’s directions and procedures.  

 
The Contractor and its Subcontractors shall deliver the Daily Signature Log originals to the 

SCA Mail Room, Attention: Labor Law Compliance at 30-30 Thomson Avenue, Long Island City, 
NY 11101, every month in accordance with the SCA’s directions and procedures. 
 

The Contractor and its subcontractors shall submit the Daily Signature Log to the SCA 
electronically in accordance with the SCA’s directions and procedures. 

 
 

ARTICLE 12  -  WORK OF OTHERS 
 
Section 12.01  -  Work of Others 
 

The SCA may from time to time, in its discretion, conduct work or award contracts to others 
to conduct work which may proceed simultaneously with the execution of the Work.  The Contractor 
shall coordinate its operations with those of any others as directed by the SCA.  Cooperation shall be 
required in the arrangements for access, the storage of material, and in the detailed execution of the 
Work. 
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ARTICLE 13  -  SAFETY - PROTECTION OF PROPERTY 
 
Section 13.01  -  Accident Prevention 
 

The Contractor shall, at all times, take every safety precaution against injury to persons, 
damage to property and/or the Work, and shall comply with all applicable laws, standards, ordinances, 
rules, regulations and orders of any public entity for the safety of persons and property in accordance 
with the requirements of the Contract. 
 
Section 13.02  -  Building Code Safety Requirements 
 

The Contractor agrees to comply, and require all Subcontractors to comply, with the 
provisions of all applicable State and City laws, rules, regulations and requirements applicable during 
the performance of the Contract pertaining to building code safety requirements, including, but not 
limited to, the New York City Building Code’s Chapter 33, titled “Safeguards During Construction 
or Demolition”.  The Contractor agrees that noncompliance with this Section 13.02 shall constitute a 
material breach of the Contract and may result in the termination of the Contract for cause and the 
disqualification of the Contractor from bidding, contracting, or subcontracting on SCA projects for 
up to five (5) years. 

 
Section 13.03  -  SCA Safety Manual 
 

A. The Contractor shall be bound and shall cause all Subcontractors to be bound by each 
and every term of the SCA Safety Manual, which is available at the following link:  
http://www.nycsca.org/Doing-Business/Safety-Manual-Checklists and made a part hereof, including 
its Updates and all future Updates made during the performance of the Contract. 
 

B. The SCA shall give Notice to the Contractor if the SCA determines that the Contractor 
has violated any term of the Safety Manual or has not complied with the loss control or other safety 
requirements specified by the SCA or its insurance carrier.  The Safety Manual is a Contract 
Document.  The SCA shall determine whether the Contractor’s violation of any provision of the 
Safety Manual shall constitute a material breach of the Contract. 
 
Section 13.04  -  Protection of Work and Property 
 

A. The Contractor shall, at all times, protect all persons, the Site, adjacent property, and 
the Work from injury and/or loss in connection with the Work.  In carrying out its obligations 
hereunder, the Contractor understands that the Project is an educational facility which may be or will 
become fully or partially occupied and utilized by teachers, students, and others, and therefore, takes 
this into account in pricing, scheduling and planning its Work. 
 

B. The Contractor shall have full responsibility to install, protect, and maintain all 
materials and supplies in proper condition whether stored on or off the Site and forthwith repair, 
replace and make good any damage thereto until Final Completion.  The Contractor shall maintain an 
inventory of all materials and supplies for the Work that are delivered to the Site, stored at the Site, 
or delivered to and stored at off-Site storage facilities. 
  

http://www.nycsca.org/Doing-Business/Safety-Manual-Checklists
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Section 13.05  -  Adjoining Property 
 

The Contractor shall protect all adjoining property and shall repair or replace any property 
damaged or destroyed during the progress of the Work. 

 
Section 13.06  -  Construction Site Emergency/SCA Notification 
 

A. Should an emergency, as defined in Article 1 hereof, arise, the Contractor shall 
immediately call 911 for appropriate response (fire, ambulance etc.). Immediately thereafter, the 
Contractor shall contact the SCA Project Officer of the emergency either in person or by telephone. 
E-mails, voice-mails, text messages, facsimiles and similar methods of non-verbal notification are 
unacceptable as initial contact.  If the Project Officer cannot be reached, the next level of Supervisor 
must be contacted until a SCA Representative has been contacted in person.  Further information 
requirements shall be as stated by the SCA Safety Manual.  

 
B. In case of incidents in anyway involving the operation of a school or school personnel 

(e.g. 911 calls, hazmat issues, thefts, vehicle accidents, press/media etc.), the Contractor shall 
immediately notify the SCA of the incident either in person or by telephone. 

 
C. The Contractor shall obtain the SCA’s emergency contact information prior to the start 

of work.  The Contractor shall be obligated to post the Accident or Incident Notification Procedure 
visibly on site. 

 
D. The Contractor shall assure that all appropriate site personnel have the contact 

information and are fully aware of the Notification requirements. 
 
Section 13.07  -  OSHA and NYC DOB Course Completion and Certification 
 

All Work under this Contract performed by either by the Contractor, Subcontractors or any 
other person doing or contracting to do the whole or a part of the Work contemplated by the Contract, 
shall be certified prior to performing any Work on the Project as having successfully completed a 
course requirements as mentioned in the following link: 
http://www.nycsca.org/Doing-Business/Safety-Manual-Checklists 
 
Section 13.08  -  Failure to Comply with Provisions of Article 13 
 

The SCA may, at its sole option, and in addition to all other rights the SCA may have as 
provided by law or equity, terminate this Contract for cause under Section 10.01 hereof, if the 
Contractor fails to comply with the provisions of this Article 13.  The Contractor acknowledges that, 
if it disagrees with any such determination by the SCA, its only remedy shall be an appeal pursuant 
to Article 78 of the New York Civil Practice Law and Rules. 
 
 
  

http://www.nycsca.org/Doing-Business/Safety-Manual-Checklists
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ARTICLE 14  -  INSURANCE AND BONDS 
 
Section 14.01  -  Insurance 
 

A. The SCA will maintain an Owner-Controlled Insurance Program that will include the 
coverages listed in its Owner Controlled Insurance Program Insurance Manual, which is available 
here: http://www.nycsca.org/Doing-Business/Insurance and made a part hereof, subject to all policy 
restrictions, exclusions, terms and conditions, and deductibles.  Contractors and their Subcontractors, 
if any, are specifically directed to the section addressing deductibles, for which Contractors and 
eligible and enrolled Subcontractors are responsible.  The Contractor and each eligible and enrolled 
Subcontractor shall be included as named insured in the SCA’s Owner Controlled Insurance Program, 
as specified in such Insurance Manual.  The Insurance Manual is subject to change and amendment 
from time to time.  It is the responsibility of the Contractor and Subcontractors to determine their 
actual exposures and to obtain additional insurance, if necessary. 
 

B. The Insurance Manual also specifies the coverages that must be obtained and 
maintained by the Contractor and Subcontractors in connection with their Work under this 
Agreement. 

 
C. Among other coverages, the SCA will not provide the Contractor or any 

Subcontractor, with insurance for the Contractor’s or any Subcontractor’s, plant, tools or equipment.  
The SCA’s insurance program does not include coverage for liability or other exposures arising out 
of the ownership, maintenance, or use of automobiles.  The SCA is affording Contractor’s Pollution 
Liability Coverage for third-party environmental exposures only, which will include coverage for 
pollution, or hazardous material, including, but not limited to, asbestos abatement, lead paint 
abatement, and any other hazardous material abatement. 
 

D. The Contractor agrees to submit to the SCA an application for each eligible 
Subcontractor for enrollment in the SCA insurance program.  Failure to submit such an application 
may result in exclusion from the insurance program for any unenrolled Subcontractor and a risk of 
reduction in coverage of the Contractor for claims arising out of the activities of any unenrolled 
Subcontractor. 

 
Section 14.02  -  Contract Security (Not Applicable to Mentor Projects) 
 

A. The Contractor shall furnish a Construction Performance Bond, in the form set forth 
in the Construction Contract in an amount at least equal to one hundred (100%) percent of the Contract 
Award Amount as security for the faithful performance of the Contract and also a Labor and Material 
Payment Bond, in the form set forth in the Construction Contract, in an amount at least equal to one 
hundred (100%) percent of the Contract price for the payment of all persons performing labor or 
providing materials in connection with the Work.  The surety on each such bond shall be a surety 
company listed on the Department of the Treasury’s Listing of Approved Sureties, authorized to 
do business in the State and satisfactory to the SCA. 
  

http://www.nycsca.org/Doing-Business/Insurance
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B. Each and every executed bond should be accompanied by (1) appropriate 
acknowledgments of the respective parties; (2) a duly certified copy of a power-of-attorney or other 
certificate of authority where the bond has been executed by an agent, officer or other representative 
of the principal or surety; (3) a duly certified extract from the by-laws or corporate resolutions of the 
surety under which a power-of-attorney or other certificate of authority of its agent, officer or 
representative was issued; and (4) a duly, certified copy of the latest published financial statement of 
assets and liabilities of the surety. 
 
Section 14.03  -  Additional or Substitute Bond (Not Applicable to Mentor Projects) 
 

A. If at any time the SCA shall become dissatisfied with any surety or sureties upon the 
Construction Performance Bond, or the Labor and Material Payment Bond, or if for any other reason 
said bond or bonds shall cease to be adequate security to the SCA, the Contractor shall, within five 
(5) days after Notice from the SCA to do so, substitute an acceptable bond or bonds in such form and 
sum and signed by such other surety or sureties as may be satisfactory to the SCA.  The premiums on 
said bond or bonds shall be paid by the Contractor.  No further payments to the Contractor shall be 
deemed due nor shall be made until the new surety or sureties shall have furnished an acceptable bond 
or bonds to the SCA. 
 

B. If the Contract Award Amount, as set forth in the Contract Agreement, is increased by 
the issuance of any Change Order, without further Notice from the SCA, the Contractor shall take all 
appropriate measures to increase its bonding hereunder, to one hundred (100%) percent of the 
increased Contract price.  At the time of Contract close-out, when all Change Orders have been 
executed, the Contractor shall furnish the SCA with an invoice from the Contractor’s surety reflecting 
all such increases.  At such time, an appropriate Change Order shall be issued, if necessary. 
 
Section 14.04  -  Failure to Comply with Provisions of Article 14 
 

The SCA may, at is sole option, and in addition to all other rights the SCA may have as 
provided by law or equity, terminate this Contract for cause under Section 10.01 hereof, if the 
Contractor fails to comply with the provisions of Article 14.  The Contractor acknowledges that, if it 
disagrees with any such determination by the SCA, its only remedy shall be an appeal pursuant to 
Article 78. 
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ARTICLE 15  -  PAYMENT 
 
Section 15.01  -  Provision for Payment; Request For Payment 
 

A. The Contractor shall submit a Detailed Payment Breakdown in the form and level of 
detail prescribed by the SCA prior to the Contractor’s first application for payment.  The Detailed 
Payment Breakdown shall establish the minimum level of detail required for the Contractor’s 
payment breakdown.  The SCA reserves the right to request additional and more detailed Contractor’s 
Detailed Payment Breakdowns, as it deems necessary.  Further, the SCA reserves the right to approve 
only those cost distributions which, in the SCA’s opinion are reasonable, equitably balanced and 
correspond to the quantities in the Contract Documents. 
 

B. The SCA may make a partial payment to the Contractor on the basis of an approved 
estimate of the Work performed during each preceding business month.  The SCA shall retain five 
(5%) percent of the amount of each estimate.  As a condition precedent to payment, on a monthly 
basis in accordance with the agreement with the SCA, the Contractor shall submit a Request for 
Payment in the form attached hereto as Appendix C and made a part hereof.  Such Request for 
Payment must be fully and properly completed to be processed by the SCA.  In no event shall any 
SCA signature on the Request for Payment signify acceptance of any Work.  Furthermore, any partial 
payment made shall not be construed as a waiver of the right of the SCA to require the fulfillment of 
all the terms of the Contract. 
 

C. In preparing estimates for partial payments, material delivered to the Site, and properly 
stored and secured at the Site, Material in Short or Critical Supply, or Material Specially Fabricated 
and other material approved to be stored off-Site under such conditions as the SCA shall prescribe, 
may be taken into consideration.  Unless otherwise provided by the SCA, the conditions for the 
payment of material stored off-Site shall include, but not be limited to, the following:  (a)  the material 
shall be properly stored in a secured location approved by the SCA;  (b)  the material will be covered 
under the SCA builder’s risk policy subject to all policy limits and restrictions; and  (c)  the material 
shall be inspected by the SCA to assure compliance with Project specifications.  In order to seek 
payment pursuant to this Section, the Contractor, within ninety (90) days of the award of this Contract, 
must submit a list to the SCA of the Material in Short or Critical Supply, Material Specially Fabricated 
for the Work at the Site, or material which for any other reason must be stored off-Site.  Such list 
must be accompanied by a detailed backup substantiating the Contractor’s position.  All costs related 
to the storage of materials or Material in Short or Critical Supply, or Material Specifically Fabricated 
for the Work at the Site, are the sole responsibility of the Contractor.  In addition to the above, the 
Contractor must demonstrate that the material stored either at the Site of off-Site is paid for in full 
and upon payment therefor becomes the sole property of the SCA. 

 
D. With every requisition for payment, the Contractor shall submit certified payrolls in a 

form acceptable to the SCA and in compliance with the requirements of the State Labor Law, 
including, without limitation, a certification of compliance with the OSHA course training 
requirements set forth in Labor Law Section 220-h and Section 13.07 of this Contract.  Compliance 
with the OSHA course completion requirements shall be certified for each laborer, worker and 
mechanic on the first requisition for payment on which the laborer, worker or mechanic is named as 
having performed Work on the Project.  Before receipt of any payment, the Contractor shall also 
submit such other documents as may be required by the State Labor Law. 
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E. After the SCA has determined that the Work is Substantially Complete, the Contractor 
shall submit to the SCA, for its approval, a detailed estimate of the value of punch list items, as set 
forth by the SCA, and a schedule for completion of those items. The punch list shall include minor 
corrections to the Work and required documentation not previously submitted by the Contractor.  The 
Contractor must complete the punch list items before the SCA will acknowledge Final Completion.  
The failure to include an item on the punch list does not relieve the Contractor of the responsibility 
to complete all the Work in accordance with the Contract.  Accordingly, the punch list may be 
expanded until Final Completion is certified by the SCA. 
 

Appropriate payments may be withheld to cover the value of the punch list items pursuant to 
this Section.  The SCA shall review the Contractor’s estimated value of the punch list items and the 
completion schedules therefor, and make the final determination as to their validity. 

 
The SCA, when all the Work is Substantially Complete, shall pay to the Contractor the balance 

due pursuant to the Contract less: 
 

1. four (4) times the value of the remaining punch list items to be completed; plus 
2. an amount, calculated in accordance with this Contract, necessary to satisfy all 

claims, liens or judgments against the Contractor; plus 
3. any amounts held in accordance with other terms and conditions of this 

Contract. 
 

As the items included on the punch list are completed and accepted by the SCA, it shall pay 
the appropriate amount pursuant to the duly completed and submitted monthly requisitions. 
 
Section 15.02  -  Acceptance of Payments After Substantial Completion 
     Constitutes a General Release of the SCA 
 

B. The acceptance by the Contractor of payments after Substantial Completion shall each be, 
and shall operate as, a general release of the SCA of all claims by and all liability to the 
Contractor for all things in connection with the Contract and the Work, and of every act 
and neglect of the SCA and others relating to or arising out of the Contract and the Work, 
except for claims, if any, specifically listed and described in detail in a Schedule (including 
the dollar amount(s) and number of days of Schedule extension, if any) which is prepared 
by the Contractor, countersigned by the Chief Project Officer of the SCA, and attached to 
the general release referred to in this Section 15.02.  No payment, final or otherwise, shall 
operate to release the Contractor or the Contractor’s sureties from any obligations and 
liabilities, including, without limitation, those under the Contract, the Construction 
Performance Bond, and the Labor and Material Payment Bond. 

C. Notwithstanding any other provision of the Contract to the contrary, payments pursuant 
to Section 15.01.E. shall not become due until the Contractor submits to the SCA a general 
release acceptable in both form and content to the SCA. 
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Section 15.03  -  Contractor’s Payment to Subcontractors 
 

A. Contractor shall make prompt payment to the HVAC, Plumbing and Gas Fitting, and 
Electrical Subcontractors.  Within seven (7) calendar days of the receipt of any payment from the 
SCA, the Contractor shall pay to each such Subcontractor that portion of the proceeds of such payment 
representing the value of the Work performed by each such Subcontractor, based upon the actual 
value of the Subcontract which has been approved and paid for by the SCA, less an amount necessary 
to satisfy any claims, liens, or judgments against such Subcontractor, which have not been suitably 
discharged and less any amount retained by the Contractor as provided herein.  The Subcontract may 
provide that the Contractor may retain not more than five (5%) percent of each payment to such 
Subcontractor, or not more than ten (10%) percent of each such payment, if prior to entering into the 
Subcontract, such Subcontractor is unable or unwilling to provide, at the request of the Contractor, a 
construction performance bond and a labor and material payment bond, both in the amount of the 
Subcontract. 
 

B. If any Subcontractor in the above trades shall notify in writing the SCA and the 
Contractor that the Contractor has failed to make a payment as provided above, and such failure shall 
continue for five (5) calendar days after receipt of such Notice without proof of payment by the 
Contractor or Notice to the SCA that such payment is in dispute, the SCA shall withhold from 
amounts then or thereafter becoming due or payable to the Contractor, to the extent that said amounts 
are not included in authorized payment to the Contractor representing the value of the work done by 
other Subcontractors in the above trades, and the SCA shall: 
 

1. remit such amount withheld to said Subcontractor, and charge such payment 
to the account of the Contractor; or, 

2. if such payment is in dispute, deposit such amount in a separate interest bearing 
account pending resolution of the dispute; or, 

3. if such payment is in dispute, commence an interpleader action to determine 
entitlement to the payment. 

 
C. The Contractor shall make prompt payment to all other Subcontractors.  Within fifteen 

(15) calendar days of the receipt of any payment from the SCA, the Contractor shall pay 
each of these Subcontractors the portion of the payment from the SCA representing the 
value of the Work performed by the Subcontractor, less an amount necessary to satisfy 
any claims, liens, or judgments against the Subcontractor which have not been suitably 
discharged and less any amount retained by the Contractor as provided herein.  The 
Subcontract may provide that the Contractor may retain not more than five (5%) percent 
of each payment to the Subcontractor or not more than ten (10%) percent of each such 
payment, if prior to entering into the Subcontract the Subcontractor is unable or unwilling 
to provide, at the request of the Contractor, a construction performance bond and a labor 
and material payment bond, both in the amount of the Subcontract.  Contractor warrants 
and represents that it will comply with Section 15.03 and shall execute such certificates or 
statements as the SCA may require. 
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D. The 2021-2015 PLA (as defined below) program work shall be limited to designated 
rehabilitation and renovation construction contracts bid and let by the SCA after the 
effective date of the Agreement for renovation and renovation work performed on NYC 
Public Schools and other work as specified by the Authority. The PLA applies to all such 
specified projects and to all Mentor and Graduate Mentor Contractors who elect to 
participate subject to the thresholds described in the Agreement.  In the event of a conflict 
between the provisions of the PLA and this Subsection D, the terms of the PLA shall 
govern. 

 
As used in this Subsection D the term “Delinquent Subcontractor” shall mean any 

Subcontractor who has failed to make fringe benefits contributions as provided in the PLA to any 
Union or Fund; the term “Fund” shall mean any of the jointly trusteed employee benefits funds 
designated in Schedule A to the PLA; and the term “Union” shall mean any union that is bound by 
the PLA. 
 

If the Contractor or any Subcontractor is delinquent in the payment of fringe benefit 
contributions, and any Union or Fund shall notify the SCA, the Contractor, and the Delinquent 
Subcontractor, if any, in writing that the Contractor or a Delinquent Subcontractor has failed to make 
fringe benefit contributions to a Union or Fund as provided in the PLA, and the Contractor or the 
Delinquent Subcontractor shall fail, within five (5) calendar days after receipt of such notice, to 
furnish either proof of such payment or notice that the amount claimed by the Union or Fund is in 
dispute, the SCA shall withhold from amounts then or thereafter becoming due and payable to the 
Contractor, an amount equal to that portion of such payment due to the Contractor that relates solely 
to the Work performed by the Delinquent Subcontractor, or solely to the Work performed by the 
Contractor, if the Contractor is delinquent, which the Union or Fund claims to be due it, shall remit 
the amount when and so withheld to the Union or Fund, and shall deduct such payment from the 
amounts then otherwise due and payable to the Contractor, which payment shall, as between the 
Contractor and the SCA, be deemed a payment by the SCA to the Contractor; provided, however, that 
in any month, such withholding shall not exceed the amount contained in the Contractor’s monthly 
invoice for Work performed by the Delinquent Subcontractor, or the amount for Work performed by 
the Contractor itself, if the Contractor is the delinquent.  The Union or the Fund shall include in its 
notification of delinquent payment of fringe benefits only such amount as it asserts the Contractor or 
the Delinquent Subcontractor failed to pay on this specific Contract and project against which the 
claim is made, and the neither the Union nor the Fund shall include in such notification any amount 
that the Contractor or the Delinquent Subcontractor may have failed to pay on any other SCA or non-
SCA contract or project. 
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In the event the Contractor or the Delinquent Subcontractor shall notify the SCA that the claim 
of the Union or the Fund is in dispute, the SCA shall withhold from amounts then or thereafter 
becoming due and payable to the Contractor, an amount equal to that portion of such payment due to 
the Contractor that relates solely to the Work performed by the Delinquent Subcontractor, or solely 
to the Work performed by the Contractor, if the Contractor is delinquent, which the Union and/or the 
Fund claims to be due it, and deposit such amount, when and so withheld, in a separate interest bearing 
account, pending resolution of the dispute pursuant to the Union’s applicable collective bargaining 
agreement, listed in Schedule A to the PLA, and the amount so deposited, together with the interest 
thereon shall be paid to the party or parties ultimately determined to be entitled thereto, or until the 
Contractor or the Delinquent Subcontractor and Union or Fund shall otherwise agree as to the 
disposition thereof; provided, however, that such withholding shall not exceed the amount contained 
in the Contractor’s monthly invoice for Work performed by the Delinquent Subcontractor, or for 
Work performed by the Contractor, if the Contractor is delinquent. 
 

In the event the SCA is required to withhold amounts from the Contractor for the benefit of 
more than one Union or Fund, the amounts so withheld, in the manner and amount prescribed in this 
Subsection D, shall be applied to or for such Union or Fund in the order in which the written notices 
of nonpayment have been received by the SCA and, if more than one such notice was received on the 
same day, proportionately, based upon the total dollar amounts of Union and/or Fund claims received 
on such day. 
 

Nothing herein contained shall prevent the SCA from commencing an interpleader action to 
determine entitlement to a disputed payment in accordance with Section 1006 of the New York Civil 
Practice Law and Rules, or any successor provision thereto. 
 

Payment to a Union or Fund under this Subsection D shall not relieve the Contractor or a 
Delinquent Subcontractor from responsibility for the Work covered by the payment.  Except as 
otherwise provided in this Subsection D, there is, and shall be, no obligation on the part of the SCA 
to pay any Union or Fund, nor shall anything provided in this Subsection D, serve to create any 
relationship in contract or otherwise, implied or expressed, between the Union and/or any Fund and 
the SCA. 
 

E. Nothing herein shall relieve the Contractor from its obligation to complete the Work, 
nor shall anything herein create any relationship in contract or otherwise, implied or expressed, 
between any Subcontractor and the SCA. 
 
Section 15.04  -  Liens 
 

Upon receipt of a Notice of Lien, the SCA shall withhold a sum equal to one and one-half 
(1.5x) times the amount stated to be due in the Notice of Lien and shall deduct such sum from 
payments due the Contractor.  This sum shall be withheld until the lien is discharged. 
 
  



Revised October 11, 2022 40 
General Conditions for Construction Projects  

Section 15.05  -  Withholding of Payments 
 

A. If the Work is not performed in strict accordance with the Contract, or if the work of 
any other contract between the Contractor herein and the SCA is not performed in strict accordance 
with its terms, or if the SCA has a claim against the Contractor for any other reason whatsoever, or if 
any claim, just or unjust, which arises out of or is related to the performance of the Work is made 
against the SCA, the SCA shall have the right to withhold from any payment due the Contractor under 
any contract, final or otherwise, such sums as the SCA may deem sufficient to protect it against delays 
or loss or to assure the payment of such claims.  The SCA shall have the right to apply sums so 
withheld in any manner, as the SCA shall deem proper, to satisfy claims or secure protection.  Such 
application of those amounts shall be deemed payments for the account of the Contractor. 

 
B. In the event that wages have been paid at a rate less than the prevailing wage, the SCA 

shall have the right to withhold from any payment, final or otherwise, due and owing to the 
Contractor, such sums as may be necessary to pay the laborers, workers and mechanics employed on 
the Work, the difference between the sums such persons should have received as wages and the sums 
such persons actually received, and to pay such amounts to them.  

 
C. The provisions of this Section 15.05 shall be construed solely for the benefit of the 

SCA and shall not be construed to require the SCA to determine or adjust any claim or dispute 
between the Contractor and any other person or persons.  Any forbearance or action by the SCA 
pursuant to these provisions shall not give rise to any liability on the part of the SCA. 
 

D. The SCA, at its option, may withhold payments for any Work which has been 
performed by a Subcontractor not approved by the SCA. 
 

E. The SCA, at its option, may withhold all or a portion of the payments otherwise due 
to the Contractor, until the Contractor has submitted the Schedules, and revisions 
thereof, as required by this Contract. 

 
F. Funds remaining in the Contract for which no Work has been performed for more than 

six (6) years may, at the SCA’s discretion, be returned to SCA General Fund or other 
appropriate account. 

 
Section 15.06  -  Prevailing Wage Enforcement 
 

The Contractor agrees to pay for the cost of any audit and/or investigation conducted by or on 
behalf of the SCA which discovers a failure to pay prevailing wages by the Contractor or its 
Subcontractor(s).  The Contractor also agrees that should it fail or refuse to pay for any such audit 
and/or investigation, the SCA is authorized to deduct from the Contractor’s account, an amount equal 
to the cost thereof.  The Contractor acknowledges that, if it disagrees with any determination of the 
SCA with respect to prevailing wages, its only remedy shall be an appeal pursuant to Article 78. 
 

The Contractor shall be held jointly and severally liable for any prevailing wage violations by 
the Contractor and any of its subcontractors of any tier, including the costs of any investigations 
conducted by the SCA that discover or substantiate any such prevailing wage violations. 
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Section 15.07  -  SCA’s Right to Audit and Inspection of Records 
 

The Contractor shall maintain and keep and shall require any Subcontractor to maintain and 
keep, for a period of at least six (6) years after the date of Final Completion, all documents, records 
and other data relating to the Work.  The SCA have the right to inspect, copy and audit, and shall 
have access during normal business hours to all documents, records and other data of the Contractor 
relating to the Work or to any amounts for which the Contractor has been compensated, or claims it 
should be compensated by the SCA.  The Contractor shall obtain for the SCA the same access to such 
records and documents of its Subcontractors.  Such access to shall be provided both before and during 
a period of six (6) years after Final Completion. 

 
No provision in this Contract giving the SCA a right of access to records and documents is 

intended to impair or affect any right of access to records and documents which the SCA would have 
in the absence of such provision. 
 
Section 15.08  -  State Bank Account 
 

The Contractor shall maintain and fund an account in a bank located within the State into 
which all payments by the SCA to the Contractor shall be deposited by the Contractor.  All payments 
by the Contractor to its Subcontractors shall be made from such account. 
 
Section 15.09  -  No Estoppel or Waiver 
 

The SCA’s acceptance or approval of the Work, issuance of a Change Order or payment for 
the Work, final or otherwise, made under this Contract, shall not preclude the SCA from showing, at 
any time, the true amount and character of the Work performed, or from showing that such acceptance 
or approval, issuance of a Change Order or payment for the Work was incorrect or was improperly 
issued or made.  Notwithstanding any acceptance or approval of the Work, issuance of a Change 
Order or payment for the Work, the SCA shall not be precluded or estopped from recovering from 
the Contractor any amounts which may have been paid to the Contractor or for the Contractor’s 
account, as a result of damages which the SCA may sustain by reason or failure of the Contractor to 
comply strictly with the terms and conditions of the Contract. 
 
 

ARTICLE 16  -  TAX EXEMPTION 
 
Section 16.01  -  Tax Exemption 
 

A. The SCA is exempt from payment of State and local taxes, and sales and compensating 
use taxes of the State and of cities and counties on all materials and supplies incorporated into 
completed Work.  These taxes are not to be included in bids, Change Orders or any compensation to 
the Contractor.  This exception does not apply to tools, machinery, equipment, or other property 
leased by or to the Contractor or to supplies and materials which, even though they are consumed, are 
not incorporated into the completed Work, and the Contractor and all Subcontractors shall be 
responsible for and pay any and all applicable taxes, including sales and compensating use taxes, on 
said leased tools, machinery, equipment or other property and upon all said unincorporated supplies 
and materials. 
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B. The Contractor shall obtain any and all necessary certificates or other documentation 
from the appropriate governmental agency or agencies, and use said certificates or other 
documentation as required by law, rule or regulation. 
 

D. Appendix G, Tax Exemption, is attached hereto to assist the Contractor in its 
compliance with the mandates of this Article 16. 
 
 

ARTICLE 17  -  GUARANTEE 
 
Section 17.01  -  Guarantee 
 

A. Contractor guarantees that all Work performed and all equipment and materials 
furnished will conform to the Contract Documents as to kind, quality, function, design, and 
characteristics of material and workmanship.  Contractor shall remove, replace, and repair, at its sole 
cost and expense, all defects in workmanship, equipment, materials, ratings, capacities, or design 
characteristics occurring in or to the Work including, without limitation, any portion of the Work 
furnished or performed by any Subcontractor, within one (1) year (or such longer period as may be 
specified in the Contract or in warranties) from the date of Final Completion. 
 

B. The rights and remedies afforded the SCA under this Article are in addition to, and not 
in lieu of, and do not in any way affect, change, alter, modify, vary or prejudice any right, remedy, or 
recourse which the SCA may have under other provisions of the Contract or pursuant to law. 
 
 

ARTICLE 18  -  STANDARD PROVISIONS 
 
Section 18.01  -  Provisions Required by Law Deemed Inserted 
 

Each and every provision of law and clause required by law to be inserted in the Contract shall 
be deemed to be inserted herein and the Contract shall read and shall be enforced as though so 
included herein. 
 
Section 18.02  -  Laws Governing the Contract 
 

The Contract shall be governed by the laws of the State. 
 
Section 18.03  -  Assignments 
 

The Contractor shall not assign the Contract in whole or in part without prior written consent 
of the SCA, and any such attempted assignment shall be null and void.  If the Contractor assigns all 
or part of any monies due or to become due under the Contract, the instrument of assignment shall 
contain a clause substantially to the effect that the Contractor and assignee agree that the assignee’s 
right in and to any monies due or to become due to the Contractor shall be subject to all prior claims 
for services rendered or materials supplied in connection with the performance of the Work. 
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Section 18.04  -  No Third Party Rights 
 

Nothing in the Contract shall create or shall give to third parties any claim or right of action 
against the SCA, the Department, the City, the State, or any other owner of the Site at which the Work 
is being carried out beyond such as may legally exist irrespective of the Contract. 
 
Section 18.05  -  Contract Deemed Executory 
 

The Contractor agrees that the Contract shall be deemed executory to the extent of monies 
available and that no liability shall be incurred by the SCA beyond the monies available therefor. 
 
Section 18.06  -  Prohibited Interests 
 

No person authorized on behalf of the SCA to negotiate, make, accept, or approve, or to take 
part in negotiating, making, accepting or approving any architectural, engineering, inspection, 
construction or material supply contract or any Subcontract in connection with the Work, shall 
become personally interested, directly or indirectly, in the Contract.  No officer, employee, architect, 
attorney, engineer, inspector or consultant of or for the SCA authorized on behalf of the SCA to 
exercise any legislative, executive, supervisory, design or other similar function in connection with 
the Work, shall become personally interested, directly or indirectly, in the Contract, material supply 
contract, Subcontract, insurance contract, or any other contract pertaining to the Work. 

 
Section 18.07  -  Waiver of Remedies 
 

Inasmuch as the Contractor can be compensated adequately by money damages for any breach 
of the Contract which may be committed by the SCA, the Contractor agrees that no default, act or 
omission of the SCA shall constitute a material breach of Contract entitling the Contractor to cancel 
or rescind the same or to suspend or abandon performance thereof; and the Contractor hereby waives 
any and all rights and remedies to which the Contractor might otherwise be or become entitled to 
because of any wrongful act or omission of the SCA saving only the Contractor’s right to money 
damages.  Notwithstanding the generality of the foregoing, in the event the SCA terminates this 
Contract for cause, the Contractor hereby waives all remedies to which it might otherwise be entitled 
and agrees that its only remedy shall be an appeal pursuant to Article 78. 
 
Section 18.08  -  Contractor Relationship 
 

The relationship created by the Contract between the SCA and the Contractor is one of an 
independent contractor, and it is in no way to be construed as creating an agency relationship between 
the SCA and the Contractor. 
 
Section 18.09  -  Entire Agreement 
 

The Contract embodies the entire agreement and understanding of the parties hereto and 
supersedes all prior agreements and understandings relating to the subject matter hereof. 
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Section 18.10  -  Successors and Assigns; Headings; Counterparts 
 

All terms of the Contract, whether so expressed or not, shall be binding upon the respective 
permitted successors and assigns of the parties hereto and shall inure to the benefit of and be 
enforceable by the parties hereto and by their respective permitted successors and assigns.  The 
headings of the Contract are for purposes of reference only and shall not limit or otherwise affect the 
meaning thereof.  The Contract may be executed in two or more counterparts, each of which shall be 
deemed an original, but all of which together shall constitute one and the same instrument. 

 
Section 18.11  -  Claims Against Employees of the SCA 
 

The Contractor shall make no claim against any trustee, officer, official or employee of the 
SCA, personally, for any reason whatsoever, including without limitation, for any act, omission, or 
statement in connection with the Contract. 
 
Section 18.12  -  Unenforceable Provisions 
 

If any court determines that any provision of the Contract is void or unenforceable, the 
Contract shall remain in effect in accordance with its terms, excluding the provision declared void or 
unenforceable, subject to the other terms, covenants, conditions and provisions of this Contract. 

 
Section 18.13  -  Confidentiality 
 

A. The Contractor acknowledges that certain of the SCA’s valuable, confidential and 
proprietary information may come into the Contractor’s possession.  Accordingly, the Contractor 
agrees to hold all information it obtains from or about the SCA in strictest confidence, not to use such 
information other than in the performance of the Work, and to cause any of its employees or 
Subcontractors to whom such information is transmitted to be bound to the same obligation of 
confidentiality to which the Contractor is bound.  The Contractor shall not communicate the SCA’s 
information in any form to any third party without the SCA’s written consent, unless withholding 
such information would violate the law or create the risk of significant harm to the public.  In the 
event of any violation of this provision, the SCA shall be entitled to preliminary and permanent 
injunctive relief as well as an equitable accounting of all profits or benefits arising out of such 
violation, which remedy shall be in addition to any other rights or remedies to which the SCA may 
be entitled.  The Contractor shall not be liable for disclosure or use of such information if it was in 
the public domain at the time it was disclosed. 

 
B. The Contractor shall not issue or permit to be issued any press release, advertisement, 

or literature of any kind, which refers to the SCA or the Work performed in connection with this 
Contract. The Contractor shall obtain a similar agreement from firms, Subcontractors and others 
employed by it.  The SCA reserves the right to withhold or release all information, as well as to time 
its release, form and content.  This requirement shall survive the expiration of this Contract. 
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ARTICLE 19  -  AFFIRMATIVE ACTION; EMPLOYER AND PROFESSIONAL 
RESPONSIBILITIES 

 
Section 19.01  -  Affirmative Action 
 

The Contractor shall comply with, and assist the SCA in implementing, all Affirmative Action 
policies set forth in the Contract, as well as any such policies or regulations which may be issued or 
amended by the SCA from time to time, and all requirements under applicable Federal, State and City 
statutes, and any applicable regulations thereunder, relating to equal employment opportunities for 
all individuals. 
 
Section 19.02  -  Employer Responsibilities 
 

The Contractor shall comply with the provisions of all applicable State and City requirements 
and with all State and Federal laws applicable to the Contractor as an employer of labor or otherwise, 
as well as any labor provisions set forth in this Contract. 
 
Section 19.03  -  Professional Status Responsibilities 
 

The Contractor shall comply, at its own expense, with all rules, regulations and licensing 
requirements pertaining to its professional status and that of its employees, partners, associates, 
Subcontractors and others employed to perform the Work. 

 
 

ARTICLE 20  -  CERTAIN APPLICABLE LAWS AND REQUIREMENTS 
 
Section 20.01  -  General 
 

The Contractor shall comply, and require all Subcontractors to comply, with all applicable 
provisions of law including, but not limited to, applicable provisions of law under the City 
Administrative Code, including but not limited to Section 8-107, and requirements regarding locally 
based enterprises set forth in Section 6-108.1, as applied by the SCA; City Executive Order No. 50 
(April 25, 1980), as amended (“E.O. 50”); and the State Executive Law, Finance Law, Insurance Law, 
Labor Law, Public Authorities Law, Workers’ Compensation Law, and General Municipal Law, 
including, but not limited to payments to Subcontractors, as set forth in Section 106-b.2. 
 
Section 20.02  -  Labor Law Provisions 
 

A. The Contractor agrees, as required by Labor Law Sections 220 and 220-d, 
as amended that: 

 
1. No laborer, workman or mechanic in the employ of the Contractor or any 

Subcontractor in the performance of this Contract shall be permitted or 
required to work more than eight (8) hours in any one (1) calendar day or more 
than five (5) days in any one (1) week, except in cases of extraordinary 
emergency, as defined in the Labor Law; 
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2. The wages paid for a legal day’s work to each laborer, workman or mechanic 
employed by the Contractor or any Subcontractor in the performance of the 
Contract shall not be less than the prevailing rate of wages as defined by law; 

 
3. Each laborer, workman or mechanic employed by the Contractor or any 

Subcontractor in the performance of the Contract shall be provided the 
prevailing supplements as defined by law; 

 
4. The minimum hourly rate of wages to be paid and the minimum supplement to 

be provided to the laborers, workmen or mechanics employed in the 
performance of the Contract, either by the Contractor or any Subcontractor, 
shall not be less than that which shall be designated by the Comptroller of the 
City; and  

 
5. The Contractor and any Subcontractor shall pay all employees engaged in the 

performance of the Contract in full, less legally required deductions, in 
accordance with Labor Law Section 220.3.  All such payments shall be made 
in cash, except payment may be made by check to the extent permitted by law. 

 
B. The Contractor agrees that, as required by Labor Law Section 220-b, in case of 

underpayment of wages or supplements to any worker engaged in the performance of this Contract 
by the Contractor or any Subcontractor, the SCA shall withhold from the Contractor out of payments 
due any amount sufficient to pay such worker the differences between the wages and supplements 
required to be paid by the Labor Law and wages and supplements actually paid such worker for the 
total number of hours worked plus interest as provided in the Labor Law, and the SCA may disburse 
such amount so withheld by the SCA for and on account of the Contractor to the employees to whom 
such amount is due.  The Contractor further agrees that the amount to be withheld pursuant to this 
Paragraph B may be in addition to any other amounts permitted to be retained by the SCA. 

 
C. If during the performance of the Work a harmful dust hazard is created, for the 

elimination of which appliances or methods have been approved by the Industrial Board of Appeals 
of the State, such  appliances and methods shall be installed, maintained and effectively operated by 
the Contractor in compliance with Labor Law Section 222-a.  If Labor Law Section 222-a is not 
complied with, the Contract shall be void, in which event the SCA shall have the same rights and 
remedies as it would have in the case of termination for cause under this Contract, in addition to any 
other rights and remedies of the SCA. 

 
D. The Contractor shall pay to the SCA, as liquidated damages, the sum of One Hundred 

($100.00) Dollars for each person employed by the Contractor or any Subcontractor in the 
performance of the Contract multiplied by the number of every eight (8) hour increment each such 
person worked in violation of Labor Law Section 220. 

 
In the event of any violation of Labor Law Section 220, the SCA may terminate the Contractor 

for cause, may issue an unsatisfactory performance evaluation in accordance with Section 20.07, 
Contractor Performance Evaluation, and may prohibit the Contractor from bidding, contracting or 
subcontracting on SCA projects for a period not to exceed five (5) years of duration from the date of 
the decision to terminate the Contractor or the issuance of the unsatisfactory performance evaluation, 
which ever date is later. 
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If the Contractor disagrees with any determination or action by the SCA pursuant to this 
Subsection D, the Contractor’s only remedy shall be an appeal pursuant to Article 78. 

 
The provisions of this Subsection D are in addition to all other rights the SCA may have as 

provided by this Contract and by law and equity. 
 

Section 20.03  -  Non-Discrimination Provisions 
 

A. The Contract is subject to the requirements of Section 220-e of the Labor Law, as 
amended from time to time, and the provisions thereof are incorporated herein by reference.  By 
signing this Contract, the Contractor agrees that: 

 
(a) In the hiring of employees for the performance of Work under this Contract or 

any Subcontract hereunder, no Contractor, Subcontractor, nor any person acting on behalf of 
such Contractor or Subcontractor, shall by reason of race, creed, color, disability, sex or 
national origin discriminate against any citizen of the State who is qualified and available to 
perform the Work to which the employment relates; 
 

(b) No Contractor, Subcontractor, nor any person on their behalf shall, in any 
manner, discriminate against or intimidate any employee hired for the performance of Work 
under this Contract on account of race, creed, color, disability, sex or national origin; 

(c) There may be deducted from the amount payable to the Contractor by the SCA 
under this Contract a penalty of fifty ($50.00) dollars for each person for each calendar day 
during which such person was discriminated against or intimidated in violation of the 
provisions of the Contract; 

(d) This Contract may be cancelled or terminated by the SCA, and all moneys due 
or to become due hereunder may be forfeited, for a second or any subsequent violation of the 
terms or conditions of this Section of the Contract; and 

(e) The aforesaid provisions of this Section covering every contract for or on 
behalf of the SCA for the manufacture, sale or distribution of materials, equipment or supplies 
shall be limited to operations performed within the territorial limits of the State. 
 
B. This Contract is subject to the requirements of Executive Order No. 50 (April 25, 

1980) (§1-14) (“E.O. 50”) and the Rules and Regulations promulgated thereunder, as amended from 
time to time, and the provisions thereof are incorporated herein by reference.  No Contract will be 
awarded unless and until these requirements have been complied with in their entirety.  By signing 
this Contract, the Contractor agrees that it: 

 
(1) will not discriminate unlawfully against any employee or applicant for 

employment because of race, creed, color, national origin, sex, age, handicap, marital status, 
sexual orientation or citizenship status with respect to all employment decisions including, 
but not limited to recruitment, hiring, upgrading, demotion, downgrading, transfer, training, 
rates of pay or other forms of compensation, layoff, termination, and all other terms and 
conditions of employment. 
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(2) will not discriminate in the selection of Subcontractors on the basis of the 
owner’s partners’ or shareholders’ race, color, creed, national origin, sex, age, handicap, 
marital status, sexual orientation or citizenship status; 

 
(3) will state in all solicitations or advertisements for employees placed by or on 

behalf of the Contractor that all qualified applicants will receive consideration for employment 
without regard to race, creed, color, national origin, sex, age, handicap, marital status, sexual 
orientation or citizenship status or is an equal employment opportunity employer; 
 

(4) will send to each labor organization or representative of workers with which it 
has a collective bargaining agreement or other contract or memorandum of understanding, 
written notification of its equal employment opportunity commitments under E.O. 50 (§1-14) 
and the Rules and Regulations promulgated thereunder; 
 

(5) will furnish before the Contract is awarded all information and reports 
including an Employment Report, which are required by E.O. 50 (§1-14), the Rules and 
Regulations promulgated thereunder, and orders of the Director of the Office of Labor 
Services (“Office”).  Copies of all required reports are available upon request from the SCA; 
and 
 

(6) will permit the Office and the SCA to have access to all relevant books, records 
and accounts for the purposes of investigation to ascertain compliance with such Rules, 
Regulations, and orders. 
 
The Contractor understands that in the event of its noncompliance with the nondiscrimination 
clauses of this Contract or with any of such rules, regulations, or orders, such noncompliance 
shall constitute a material breach of the Contract and noncompliance with E.O. 50 (§1-14), 
and the Rules and Regulations promulgated thereunder.  After a hearing held pursuant to the 
rules of the Office, the Director of the Office may direct the imposition by the SCA of any or 
all of the following sanctions: 
 
 (i) disapproval of the Contractor; 
 (ii) suspension or termination of the Contract; 
 (iii) declaring the Contractor in default; or 

(iv) in lieu of any of the foregoing sanctions, the Director may impose an 
employment program. 

 
The Director of the Office may recommend to the SCA President and Chief Executive Officer 
that a board of responsibility constituted pursuant to the rules and regulations of the Board of 
Estimate be convened for purposes of declaring a Contractor who has repeatedly failed to 
comply with E.O. 50 (§1-14) and the Rules and Regulations promulgated thereunder to be 
non-responsible. 
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The Contractor agrees to include the provisions of the foregoing paragraphs in every 
Subcontract or purchase order in excess of Fifty Thousand ($50,000) Dollars to which it 
becomes a party, unless exempted by E.O. 50 (§1-14), and the Rules and Regulations 
promulgated thereunder, so that such provisions will be binding upon each Subcontractor or 
vendor.  The Contractor will take such action with respect to any Subcontract or purchase 
order as may be directed by the Director of the Office of Labor Services as a means of 
enforcing such provisions including sanctions for noncompliance. 
 
The Contractor further agrees that it will refrain from entering into any contract or contract 
modification subject to E.O. 50 (§1-14), and the Rules and Regulations promulgated 
thereunder with a Subcontractor who is not in compliance with the requirements of E.O. 50 
(§1-14), and the Rules and Regulations promulgated thereunder. 

 
Section 20.04  -  Investigations – Grand Jury Testimony 
 

A. The Contractor agrees to cooperate fully and faithfully with any investigation, audit or 
inquiry conducted by the SCA or by an inspector general or other investigatory authority of a Federal, 
State or City governmental agency or conducted by a Federal, State or City governmental agency or 
authority that is empowered directly or by designation to compel the attendance of witnesses and to 
examine witnesses under oath. 

 
B. (1) If any person who has been advised that his or her statement, and any 

information from such statement will not be used against him or her in any subsequent criminal 
proceeding refuses to testify before a grand jury or other governmental agency or authority 
empowered directly or by designation to compel the attendance of witnesses and to examine witnesses 
under oath concerning the award of or performance under any transaction, agreement, lease, permit, 
contract, or license entered into with the City, the State, or any political subdivision or public authority 
of the State or other public corporation thereof, or the Port Authority of New York and New Jersey, 
or any local development corporation within the City, or any public benefit corporation organized 
under the laws of the State; or, 
 

(2) If any person refuses to testify for a reason other than the assertion of his or 
her privilege against self-incrimination in an investigation, audit or inquiry by an agency empowered 
directly or by designation to compel the attendance of witnesses and to take testimony under oath, or 
by the SCA or by an inspector general or other investigatory authority of State or City governmental 
agency that is a party of interest in, and is seeking testimony concerning the award of or performance 
under, any transaction, agreement, lease, permit, contract, or license entered into with the City, the 
State, or other political subdivision or public authority or other public corporation thereof or any local 
development corporation within the City, or any public benefit corporation organized under the laws 
of the State, then: 

(i) The SCA may convene a hearing, upon not less than five (5) days’ 
Notice to the parties involved, to determine if any penalties should attach for the failure of a person 
to testify. 

(ii) If any non-governmental party to such a hearing requests an 
adjournment, the Contractor agrees for itself and for those acting on its behalf that the SCA may, 
upon granting the adjournment, suspend any contract, lease, permit or license pending the final 
determination pursuant to Paragraph D below without the SCA incurring any penalty or damages for 
delay or otherwise. 
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C. The Contractor agrees for itself and for those acting on its behalf that the penalties 
which may be imposed by the SCA after such a hearing and a final determination by the SCA may 
include but shall not exceed: 
 

(1) The disqualification for a period not to exceed five (5) years from the date of 
such a determination of any person, or any entity of which such a person was a member at the time 
the testimony was sought, from submitting bids for, or transacting business with, or entering into or 
obtaining any contract, lease, permit or license with or from the SCA; and/or 

 
(2) The cancellation or termination of any and all existing contracts, leases, 

permits or licenses that the refusal to testify concerns and that have not been assigned as permitted 
thereunder, nor the proceeds of which pledged, to any affiliated and unrelated institutional lender for 
fair value prior to the issuance of the Notice scheduling the hearing, without the SCA’s incurring any 
penalty or damages on account of such cancellation or termination.  Monies lawfully due for goods 
delivered, Work done, rentals, or fees accrued prior to the cancellation or termination shall be paid 
by the SCA. 

 
D. The SCA shall consider and address in reaching its determination and in assessing an 

appropriate penalty the factors in Paragraphs (1) and (2) below.  The SCA may also consider, if 
relevant and appropriate, the criteria established in Paragraphs (3) and (4) below in addition to any 
other information which may be relevant and appropriate: 
 

(1) The parties’ good faith endeavors or lack thereof to cooperate fully and 
faithfully with any governmental investigation or audit, including but not limited to the discipline, 
discharge, or disassociation of any person failing to testify, the production of accurate and complete 
books and records, and the forthcoming testimony of all other members, agents, assignees or 
fiduciaries whose testimony is sought. 

(2) The relationship of the person who refused to testify to any entity that is a party 
to the hearing, including, but not limited to, whether the person whose testimony is sought has an 
ownership interest in the entity and/or the degree of authority and responsibility the person has within 
the entity. 
 

(3) The nexus of the testimony sought to the subject entity and its contracts, leases, 
permits or licenses. 
 

(4) The effect a penalty may have on an unaffiliated and unrelated party or entity 
that has a significant interest in an entity subject to penalties under Paragraph C above, provided that 
the party or entity has given actual notice to the SCA upon the acquisition of the interest, or at the 
hearing called for in Paragraph B.(2)(i) above gives notice and proves that such interest was 
previously acquired.  Under either circumstance that party or entity must present evidence at the 
hearing demonstrating the potential adverse impact a penalty will have on such person or entity. 
 

E. (1) The term “license” or “permit” as used in this Section 20.04 shall be defined 
as a license, permit franchise or concession not granted as a matter of right. 
 

(2) The term “person” as used in this Section 20.04 shall be defined as any natural 
person doing business alone or associated with another person or entity as a partner, director, officer, 
principal or employee. 
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(3) The term “entity” as used in this Section 20.04 shall be defined as any firm, 
partnership, corporation, association, or person that receives monies, benefits licenses, leases, or 
permits from or through the SCA or otherwise transacts business with the SCA. 

 
(4) The term “member” as used in this Section 20.04 shall be defined as any person 

associated with another person or entity as a partner, director, officer, owner, other principal or 
employee. 
 

F. The SCA in its sole discretion may terminate this Contract upon not less than three (3) 
days’ Notice in the event the Contractor fails to promptly report in writing to the Inspector General 
of the SCA any solicitation for money, goods request for future employment or other benefit or thing 
of value, by or on behalf of any employee of the SCA or other person, firm, corporation or entity for 
any purpose which may be related to the procurement or obtaining of this Contract by the Contractor, 
or affecting the performance of this Contract. 
 
Section 20.05  -  Notice to the Inspector General 
 

A. The Contractor shall notify the Office of the Inspector General (“OIG”) in 
writing within thirty (30) days after the Contractor or any director, partner, officer, or “Key Person” 
of the Contractor, as defined in the most recent prequalification application filed by the Contractor 
with the SCA (whether or not named in the application), or any shareholder owning 5% or more of 
the Contractor’s stock, or any consultant to the Contractor: 
 

1. comes under, is, or has been under investigation involving any violation of 
criminal law or other federal, state, or local law or regulation, by any 
governmental agency.  An investigation includes: 

 
(a) receipt of a federal or state grand jury or criminal trial subpoena, 

whether for testimony or production of documents; 
 
(b) receipt of a subpoena, whether for testimony or production of 

documents, from a federal, state or city regulatory agency of any kind; 
 

(c) having any of the offices or trailers or the residence or office of a Key 
Person searched pursuant to a warrant issued by any state or federal 
court; and 

(d) receipt of notice that the communications of a Key Person were 
intercepted pursuant to a federal or state eavesdropping warrant. 

2. is arrested, indicted or named as an unindicted co-conspirator in any indictment 
or other criminal accusatory instrument; or 

 
3. is convicted of any felony or misdemeanor under state or federal law. 
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B. The Contractor shall notify the OIG in writing immediately after any of the following 
events: 

 
1. If a public servant or labor official solicits money or any other benefit from the 

Contractor,  including from any director, partner, officer, employee of the 
Contractor, or any shareholder owning five (5%) percent or more of the 
Contractor’s stock,  as a gratuity or to influence that public servant or labor 
official with respect to any of his or her acts, duties, or decisions as a public 
servant or labor officer; or 

 
2. If any of the Contractor’s directors, partners, officers, or employees or any 

shareholder owning five (5%) percent or more of the Contractor’s stock, offers 
or agrees to give or gives money or any benefit to anyone as a result of 
perceived or actual coercion or extortion. 

 
C. The Contractor will incorporate the language of this Section in all Subcontracts so as 

to require similar notice to the OIG by any of its Subcontractors.  The Contractor is also required to 
give written notice to the OIG within, thirty (30) days, after learning that an event described in 
Paragraph A of this Section has occurred concerning a Subcontractor, and immediately after an event 
described in Paragraph B has occurred. 
 

D. The failure of the Contractor to give the notices to the OIG as required by this Section 
shall constitute a separate and material breach of this Contract, in addition to any other remedy that 
the SCA may have or acquire. 
 
Section 20.06  -  Whistle Blower Protection 

 
The Contractor shall not take any retaliatory action against any employee who reports fraud, 

waste, abuse or criminal conduct to the OIG or to any law enforcement or other public agency. 
 
 

ARTICLE 21  -  CONTRACTOR PERFORMANCE EVALUATION 
 
Section 21.01  -  Contractor Performance Evaluation - Construction Management (Not Applicable 
to Mentor Projects) 
 
I. Evaluation System 
 

A. The SCA may evaluate the performance of all contractors, subcontractors and vendors 
(collectively referred to in this Article 21 as “contractor”) for compliance with 
construction related Contract requirements.  A contractor may be evaluated and/or re-
evaluated at any time during performance of the Contract.  If evaluated, the contractor 
will be rated in the following categories: Quality of Work; Scheduling; Management; 
Economic and Employment Opportunities; Safety; and Industrial and Environmental 
Hygiene.  An evaluation in any one of these categories may be used to determine the 
overall contractor performance rating. 
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B. Definitions: 
 

1. Satisfactory - Performance meets expected standards. 
2. Unsatisfactory - Performance is below expected standards. 
 

II. Evaluations – Construction Management 
 
A. Pre-Substantial Completion Unsatisfactory Evaluation 

 
If a contractor receives a unsatisfactory performance evaluation (“Unsatisfactory 
Evaluation”) at any time prior to Substantial Completion, it shall be suspended from 
bidding, contracting, or subcontracting on future SCA projects until the achievement 
of Substantial Completion.  However, within the twenty-five (25) calendar day period 
following the date of the Unsatisfactory Evaluation, the contractor may make a written 
request to the Vice President of  Construction Management (the “VP CM”), to be re-
evaluated.  A contractor’s written request shall include supporting documentation and 
state the specific grounds and facts that warrant re-evaluation.  If the request is made 
within such twenty-five (25) calendar day period, and the subsequent re-evaluation is 
satisfactory, the suspension will end as of the effective date of the re-evaluation.  If 
the contractor does not make a request for re-evaluation as provided in this Paragraph, 
or if the re-evaluation is unsatisfactory, the suspension shall continue until the 
achievement of Substantial Completion.  In addition, if the contractor fails to request 
a re-evaluation or if the re-evaluation is unsatisfactory and the contractor does not 
appeal or seek reconsideration pursuant to Section III below and, in the opinion of the 
VP CM, the contractor cannot safely and/or timely complete the Work in the manner 
and/or in accordance with the Schedule, such may be the grounds for Termination for 
Cause pursuant to Article 10.  
 

B. Substantial Completion Unsatisfactory Evaluation 
 

If a contractor receives an Unsatisfactory Evaluation at or after Substantial 
Completion, but before Final Completion, it shall be suspended from bidding, 
contracting, or subcontracting on future SCA projects until the achievement of Final 
Completion, or for a specified period of time.  However, within the twenty-five (25) 
calendar day period following the date of the Unsatisfactory Evaluation, the contractor 
may make a written request to the VP-CM to be re-evaluated.  A contractor’s written 
request shall include supporting documentation and state the specific grounds and facts 
that warrant re-evaluation.  If the request is made within such twenty-five (25) calendar 
day period, and the re-evaluation is satisfactory, the suspension will end as of the 
effective of the re-evaluation.  If the contractor does not make a request for re-
evaluation as provided in this Paragraph, or if the re-evaluation is unsatisfactory, the 
suspension shall continue until the achievement of Final Completion or for the 
specified period of time.  In addition, if the contractor fails to request a re-evaluation 
or if the re-evaluation is unsatisfactory and the contractor does not appeal or seek 
reconsideration pursuant to Section III below and, in the opinion of the VP CM, the 
contractor cannot safely and/or timely complete the Work in the manner and/or in 
accordance with the Schedule, such may be the grounds for Termination for Cause 
pursuant to Article 10. 
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C. Final Completion Unsatisfactory Evaluation 
 

If a contractor receives an Unsatisfactory Evaluation at or after Final Completion, it 
shall be suspended from bidding, contracting, or subcontracting on future SCA 
projects for a specified period of time, not to exceed five (5) years.  However, within 
the twenty-five (25) calendar day period following the date of the Unsatisfactory 
Evaluation, the contractor may make a written request to the VP CM, to be re-
evaluated.  A contractor’s written request shall include supporting documentation and 
shall state the specific grounds and facts that warrant re-evaluation.  If the request is 
made within such twenty-five (25) calendar day period, and the re-evaluation is 
satisfactory, the suspension will end as of the effective of the re-evaluation.  If the 
contractor does not make a request for re-evaluation as provided in this Paragraph, or 
if the re-evaluation is unsatisfactory, the suspension shall continue for the specified 
period of time.  In addition, if the contractor fails to request a re-evaluation or if the 
re-evaluation is unsatisfactory and the contractor does not appeal or seek 
reconsideration pursuant to Section III below and, in the opinion of the VP CM, the 
contractor cannot safely and/or timely complete the Work in the manner and/or in 
accordance with the Schedule, such may be the grounds for Termination for Cause 
pursuant to Article 10. 
  

D. In addition to the foregoing, the SCA may impose other conditions upon a contractor 
who is rated unsatisfactory in any evaluation. 

 
E. If the SCA issues a satisfactory evaluation in regard to the contractor’s performance 

on the Contract, it will supersede any existing unsatisfactory evaluation of the 
contractor on the Contract and the suspension, if any, will end as of the date of such 
satisfactory evaluation. 

 
III. Evaluation Appeal Panel 

 
A. If a contractor first makes a request to the VP CM to be re-evaluated as provided in 

this Section 20.07, and the re-evaluation is unsatisfactory, the contractor may appeal 
the unsatisfactory re-evaluation (the “Unsatisfactory Re-Evaluation) by making a 
written request to the Office of the General Counsel within twenty-five (25) calendar 
days from the date of the Unsatisfactory Evaluation.  A contractor’s written appeal 
shall include supporting documentation and shall state the specific grounds and facts 
that warrant reconsideration.  The appeal shall be heard by an Evaluation Panel 
comprised of representatives from Construction Management, Architecture and 
Engineering, and the Office of the General Counsel.  

 
B. In the event that the Re-Evaluation Panel rescinds the Unsatisfactory Evaluation, the 

suspension will end as of the date of such decision. 
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C. If a contractor disagrees with any determination, or any part thereof, made in 
connection with a contractor performance evaluation, the contractor’s sole remedy 
(other than the re-evaluation, appeal and reconsideration provisions set forth in this 
Section 20.07) shall be a proceeding under Article 78 of the New York Civil Practice 
Law and Rules.  Other than such Article 78 proceeding, a contractor shall have no 
cause of action or claim whatsoever against the SCA as a consequence of an 
Unsatisfactory Evaluation, or suspension from bidding, contracting, or subcontracting 
on SCA projects, or a Termination for Cause including, without limitation, the loss of 
any contract award, potential contract award, or opportunity to bid on projects for the 
SCA or any other entity. 

 
Section 21.02  -  MWLBE Contractor Compliance Evaluation - Business Development Department 
(Not Applicable to Mentor Projects)  
 
I. Evaluation System 
 

The SCA may evaluate all contractors for compliance with MWBE related Contract 
requirements. A contractor may be evaluated and/or re-evaluated at any time during 
performance of the Contract.  If evaluated, the contractor will be rated in the following 
categories: Success in meeting MWBE goals; Responsiveness to BDD inquiries and 
Level of Good Faith Efforts to meet goals. Evaluations in these categories will be used 
to determine the overall contractor compliance rating. 
 

II. Evaluations – BDD 
 
A. Unsatisfactory BDD Evaluation 

 
If a contractor receives an Unsatisfactory BDD Evaluation at any time, it may be 
suspended from bidding, contracting, or subcontracting on certain SCA projects, 
placed on a list of firms required an additional level of review (the “BDD Review 
List”) prior to approval for inclusion on SCA Limited Lists until BDD lifts the 
Unsatisfactory BDD Evaluation.  However, the contractor may make a written request 
within thirty (30) days of the Unsatisfactory BDD Evaluation to the Chief Diversity 
Officer, to be re-evaluated.  During that 30-day period no penalty shall apply.  A 
contractor’s written request shall include supporting documentation and state the 
grounds and facts that warrant re-evaluation.  If the request is made within such thirty 
(30) calendar day period, and the re-evaluation is satisfactory, the suspension will end 
as of the effective of the re-evaluation.  If the contractor does not make a request for 
re-evaluation as provided in this Paragraph, or if the re-evaluation is unsatisfactory, 
the placement on the BDD Review List shall continue for a period of six months. 
 

B. In addition to the foregoing, the SCA may impose other conditions upon a contractor 
who receives an Unsatisfactory BDD Evaluation. 

 
C. If BDD issues a Satisfactory BDD Evaluation in regard to the contractor’s MWLBE 

compliance performance on the Contract at any point in time, it will supersede any 
existing unsatisfactory evaluation of the contractor on the Contract and the suspension, 
if any, will end as of the date of such satisfactory evaluation. 
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III. Evaluation Panel 
 
A. If a contractor first makes a request to the Chief Diversity Officer to be re-evaluated, 

and the re-evaluation is unsatisfactory, the contractor may appeal the unsatisfactory 
re-evaluation by making a written request to the Office of the Vice President, Legal & 
General Counsel within twenty-five (25) calendar days of the contractor’s receipt of 
the unsatisfactory re-evaluation.  A contractor’s written appeal shall include 
supporting documentation and shall state the grounds and facts that warrant 
reconsideration. The appeal shall be heard by an Evaluation Panel comprised of any 
combination of representatives from the BDD, Construction Management, 
Architecture and Engineering, and/or the Legal Departments. 
 

B. A contractor may request reconsideration of an adverse decision of the Evaluation 
Panel by writing to the President & Chief Executive Officer within twenty-five (25) 
calendar days of the contractor’s receipt of the decision of the Evaluation Panel.  A 
contractor’s written request for reconsideration shall include supporting 
documentation and shall state the grounds and facts that warrant reconsideration. 

 
C. In the event either the Evaluation Panel or the President and Chief Executive Officer 

rescind the Unsatisfactory BDD Evaluation, the suspension will end as of the date of 
such decision. 

 
D. If a contractor disagrees with any determination, or any part thereof, made in 

connection with a contractor performance evaluation, the contractor’s sole remedy 
(other than the re-evaluation, appeal and reconsideration provisions set forth herein) 
shall be a proceeding under Article 78 of the New York Civil Practice Law and 
Rules.  Other than such Article 78 proceeding, a contractor shall have no cause of 
action or claim whatsoever against the SCA as a consequence of an unsatisfactory 
evaluation or suspension from bidding, contracting, or subcontracting on SCA 
projects, including, without limitation, the loss of any contract award, potential 
contract award, or opportunity to bid on projects for the SCA or any other entity. 
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NEW YORK CITY SCHOOL CONSTRUCTION AUTHORITY 
CONTRACT CHANGE ORDER 

 
 

PROJECT   CHANGE ORDER    
 
CONTRACTOR   CONTRACT NO.   
 
STREET   PCO NO.   
 
CITY, STATE, ZIP   LLW NO.   
 
  

DESCRIPTION OF WORK: 

  

  

  

  

  

  

  

  

  

  

  
TOTALS:               COST:                Add/Deduct ______________    Add/Deduct ______________     Cal. Days 
 
The Contractor agrees to perform or omit work, as described in this change order, for the amount and within the contract 
scheduled completion time period as adjusted above. In accepting and executing this Change Order the Contractor, its 
heirs, executors, administrators, successors and assigns hereby release and forever discharge the New York City School 
Construction Authority, its successors and assigns from any and all actions, causes of action, claims and demands 
whatsoever in law or in equity which the Contractor ever had, now has or may have against the New York City School 
Construction Authority in any way arising out of the change described above. 
 
 
Contractor’s 
Signature       DATE    
 
SCA’s 
Signature       DATE   
 
 
Print Name    
 
SCA OFFICE USE ONLY [    ] ___________________ [    ] ___________________ [    ] ___________________ 
 
Revised 08/01/12 
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PART 9603 
 

NEW YORK CITY SCHOOL CONSTRUCTION AUTHORITY 

PROCEDURE FOR DISPUTE RESOLUTION 

 

STATEMENT OF PURPOSE 

 

 
9603.1 Purpose 

 
These procedures for the resolution of contract disputes are proposed for adoption 

pursuant to section 1734 (9) of the New York State Public Authorization Law. 

 
 

9603.2 Mediation 
 
(a) Claimant who files a Notice of Claim in conformance with the provisions of 

section 1744 of the New York State Public Authorities Law may elect to submit the matter to non-

binding mediation (“Mediation”) by submitting a written notice of dispute (“Notice of Dispute”) to 

the Authority’s Corporate Secretary with a copy to the Vice President of Operations and the Vice 

President and General Counsel within fifteen (15) working days of the filing of the Notice Claim 

to the Notice of Disputes. 

(b) The mediation shall be conducted by a qualified mediator with expertise in the area 

of dispute. The mediator shall be selected from a list maintained by the Authority but both the 

claimant and the Authority must approve the mediator. 

(c) Claimant and the Authority may agree that a single mediation shall combine 

disputes involving more than one claim. 
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Confidentiality 
 

(a) Mediation sessions shall be private. 

(b) All records, reports or other documents considered by the mediator shall be 

confidential. 

(c) The claimant and the Authority shall agree that the mediator shall not be compelled 

to divulge confidential materials or to testify in regard to the mediation in any adversary 

proceedings or judicial form. 

(d) The claimant and the Authority shall agree to maintain the confidentiality of the 

Mediation and shall not rely on, or introduce as evidence in any arbitral, judicial, or other 

proceeding; any of the following: 

(1) views expressed or suggestions made by the other party with respect to a 

possible settlement of the dispute; 

(2) admission made by the other party in the course of the Mediation 

proceedings; 

(3) proposals made or views expressed by the mediator; or 

(4) the fact that the other party had or had not indicated willingness to accept 

a proposal for settlement made by the mediator. 

(e) There shall be no stenographic record of the Mediation process: 
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9603.1 Cost 

The claimant and the Authority shall share equally all costs of the Mediation including 

the Mediators fee. 

 

Resolution 

(a) If the Mediation does not result in the execution of a settlement agreement between 

the claimant and the Authority, the mediator shall prepare a written advisory opinion. 

(b) A copy of the advisory opinion shall be delivered to the claimant and to the 

Authority’s Corporate Secretary, Vice President for Operations and Vice President and General 

Counsel. 

(c) The Advisory opinion shall be a confidential document subject to the provisions 

of paragraphs b, c and d of section 9603.3. 

 

 

 

 

 

 

 

 

 

August 1, 2012 
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APPENDIX C 
 

REQUEST FOR PAYMENT 
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EXHIBIT FOLLOWS 



 

New York City 
School Construction Authority 
30-30 Thomson Avenue 
Long Island City, NY  11101 
 

Application Number: LLW: 

 Oracle Active    . 
Initial Contract Amount:                            Period   From:                            To:  CIP   LINE 
Project Title: CONTRACTOR/CONSULTANT  
Location:   
Contract Number:   
Award Date:   
 

 
ITEM 
NO. 

 
DESCRIPTION OF WORK 

 
SCHEDULED 

VALUE 

 
.% 

 
TOTAL VALUE 

OF 
COMPLETED 

WORK 

VALUE OF WORK COMPLETED 

FROM 
PREVIOUS 

APPLICATION 

 

THIS PERIOD 

 1 2 3 4 5 6 

LLW  
0000010 Submittals  0.00% $0.00 $0.00 $0.00 
0000020 Close Out  0.00% $0.00 $0.00 $0.00 
0000030 Bonds  0.00% $0.00 $0.00 $0.00 
0000040 Guarantees  0.00% $0.00 $0.00 $0.00 
0000050 Warranties  0.00% $0.00 $0.00 $0.00 
0000060 Asbestos Abatement  0.00% $0.00 $0.00 $0.00 

 

SUB-TOTAL LLW    $0.00 $0.00 $0.00 
 

LLW  
0000070 Submittals  0.00% $0.00 $0.00 $0.00 
0000080 Close Out  0.00% $0.00 $0.00 $0.00 
0000090 Asbestos Abatement  0.00% $0.00 $0.00 $0.00 

 

SUB-TOTAL LLW    $0.00 $0.00 $0.00 
 

LLW  
0000100 Asbestos Abatement  0.00% $0.00 $0.00 $0.00 

 

SUB-TOTAL LLW    $0.00 $0.00 $0.00 
 

LLW  
0000110 Submittals  0.00% $0.00 $0.00 $0.00 
0000120 Close Out  0.00% $0.00 $0.00 $0.00 
0000130 Bonds  0.00% $0.00 $0.00 $0.00 
0000140 Guarantees  0.00% $0.00 $0.00 $0.00 
0000150 Warranties  0.00% $0.00 $0.00 $0.00 
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New York City 
School Construction Authority 
30-30 Thomson Avenue 
Long Island City, NY  11101 
 

Application Number: LLW: 

 Oracle Active    . 
Initial Contract Amount:                            Period   From:                            To:  CIP   LINE 
Project Title: CONTRACTOR/CONSULTANT  
Location:   
Contract Number:   
Award Date:   
 

 
ITEM 
NO. 

 
DESCRIPTION OF WORK 

 
SCHEDULED 

VALUE 

 
.% 

 
TOTAL VALUE 

OF 
COMPLETED 

WORK 

VALUE OF WORK COMPLETED 

FROM 
PREVIOUS 

APPLICATION 

 

THIS PERIOD 

 1 2 3 4 5 6 

LLW  
 Asbestos Abatement  0.00% $0.00 $0.00 $0.00 

 

SUB-TOTAL LLW      $0.00  $0.00  $0.00 
 

Sub-Total Contract Work  0.00% $0.00 $0.00 $0.00 

Total Change Orders $0.00  $0.00 $0.00 $0.00 

    b-Total Contract Work With CO’s   $0.00 $0.00 $0.00 

Retainage  (0.00%)       $0.00  $0.00 

Totals   $0.00  $0.00  $0.00 

Certified Totals      $0.00 
  

Difference      
$0.00 

 
 

 
Certificate for Payment has been completed in accordance with the Contract Documents and here applicable in compliance with Labor Law 220, and that 
the current payment shown herein is no due. The undersigned further certifies that all subcontractors have been and shall be paid in full within the time 
specified in Article 16 of the General Conditions. 
 
 
 BY:    Date:   
CM/Contractor/Consultant  Subscribed and sworn to me 
  this    day of    20   
 

  Notary Public: 
 PRINT NAME DATE  Commission Expires: 
 

 

SIGNATURE OF FIELD REPRESENTATIVE: 
 

PRINT NAME: 
 

DATE: 

 

SIGNATURE OF PROJECT OFFICER: 
 

PRINT NAME: 
 

DATE: 

 

SIGNATURE OF SENIOR PROJECT OFFICER: 
 

PRINT NAME: 
 

DATE: 
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Fiscal Services Summary Sheet 
 

New York City 
School Construction Authority  
30-30 Thomson Avenue 
Long Island City, NY  11101 
 

Request for Payment No.: LLW: 
Initial Contract Amount:                            Period   From:                            To: Contractor   CIP   LINE 

 
Expedition Project: CONTRACTOR/CONSULTANT  
Project Title:   
Location:   
Contract Number:  
Award Date:   

 
Contract Work LLW Breakdown Including Change Orders 
 

LLW  
This 

Period  This Period 
Retainage  

This Period Amount 
with Retainage 

  $0.00  $0.00  $0.00 
  $0.00  $0.00  $0.00 
  $0.00  $0.00  $0.00 
  $0.00  $0.00  $0.00 

Total All LLWs: $0.00  $0.00  $0.00 

SUMMARY  
Total This Period   $0.00    

Retainage        

      Release:  $0.00      

      This Period:  $0.00  $0.00    

Certified Amount:   $0.00    
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APPENDIX D 
 

NOTICE OF DIRECTION 
(MARKED AS EXHIBITS 4A, 4B and 4C) 
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Exhibit 4A 
 
 
 

NEW YORK CITY SCHOOL CONSTRUCTION AUTHORITY 

NOTICE OF DIRECTION 

 
TO:   DATE:   

   CONTRACT NO.:   
   PCO No.:   

ATTN:   

PROJECT:   

Your proposal dated     in the amount   
has been received and is under review. Pending negotiation, you are hereby directed to proceed with 
the following work. 

 
(DESCRIPTION OF WORK) 

  

  

  

  

  

  

  

  

  
Very truly yours, 
 
 
  
Project Officer 
 
Concur: 
 
  
Chief Project Officer 

cc:  Chief Project Officer 
 
Revised 08/01/12 

  



 

Exhibit 4B 
 
 
 
 

NEW YORK CITY SCHOOL CONSTRUCTION AUTHORITY 

NOTICE OF DIRECTION 

 
TO:   DATE:   

   CONTRACT NO.:   
   PCO No.:   

ATTN:   

PROJECT:   

You are hereby directed to proceed with the following work. 
 

(DESCRIPTION OF WORK) 
  

  

  

  

  

  

  

  

  
 

Please submit within two weeks a detailed proposal for the work indicated above. 
 

Very truly yours, 
 
 
  
Project Officer 
 
 
Concur: 
 
 
  
Chief Project Officer 

cc:  Chief Project Officer 
 
Revised 08/01/12 

  



 

Exhibit 4C 
 
 
 

NEW YORK CITY SCHOOL CONSTRUCTION AUTHORITY 

NOTICE OF DIRECTION 

 
TO:   DATE:   

   CONTRACT NO.:   
   PCO No.:   

ATTN:   

PROJECT:   

You are hereby directed to proceed with the following work on a time & material basis not to exceed the amount 
of   . You are also directed to advise the writer when eighty 
percent (80%) of this amount has been incurred. 
 

(DESCRIPTION OF WORK) 
 

  

  

  

  

  

  

  

  

  
 

Time and material tickets must be submitted daily. 
 

Very truly yours, 
 
 
  
Project Officer 
 
Concur: 
 
  
Chief Project Officer 

cc:  Chief Project Officer 
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TERMS AND CONDITIONS 
FOR 

HAZARDOUS MATERIALS SUBCONTRACTOR 
 
These Terms and Conditions for the Hazardous Materials Subcontractor shall be 
incorporated in the Subcontract between the Contractor or Construction Manager, and the 
Hazardous Materials Subcontractor.  These additional Terms and Conditions shall apply to 
all Work for the remediation of Hazardous Materials. 
 
Definitions: 
 

Contract - 
 
The agreement between the SCA and the Contractor or Construction Manager consisting 
of all Contract Documents. 

 
Contract Documents - 

 
All of the following, if any, created for or applicable to the Work: Prequalification form, 
Prequalification form addenda, Contract Agreement, Notice to Bidders, Information for 
Bidders, Form of Bid, General Conditions, Supplemental General Conditions, General 
Requirements, Supplemental General Requirements, Detailed Breakdown, Bonds, Plans, 
Drawings, Specifications, Addenda, Change Orders, Work Authorizations, Safety Manual, 
and any supplementary documents together with all provisions of law deemed to be 
inserted in any of these documents. 

 
 Current Industry Standards - 
 

As used herein, the term Current Industry Standards, shall mean those practices currently 
employed in the industry which meet or exceed Current Legal Requirements. 
 
Current Legal Requirements - 
 
Current Legal Requirements shall mean (i) any and all applicable laws, codes, regulations, 
ordinances, rules, guidelines, guidance documents, judgments, orders, decrees and other 
legal requirements (collectively, "laws") promulgated by agencies having or claiming to 
have jurisdiction over and/or pertaining to reporting, licensing, permitting, investigation 
and remediation of omissions, discharges,  Releases (as defined herein) or Threats of 
Release (as defined herein) of Hazardous Materials, and other materials as are now or may 
hereinafter be regulated by applicable Current Legal Requirements into the air, surface 
water, groundwater or land, or relating to the manufacturer, processing, distribution, use, 
treatment, storage, disposal, transport or handling of Regulated Materials, and any licenses, 
authorizations, clearances, permits, certifications, inspections and lien authorizations 
(collectively, "Licenses") required by any governmental authority in connection with H-M   



Page 3 of 8 

Subcontractor's performance of the Work.  H-M Subcontractor acknowledges that it and 
its employees are familiar with all Current Legal Requirements and agrees to perform the 
Work in strict compliance with the same as the same may have been or may be 
promulgated, supplemented, amended or modified from time to time prior to, during, and 
as applicable after the completion of the Work.  If Current Legal Requirements change 
during the prosecution of the Work, compliance with Current Legal Requirements shall 
mean compliance with such changes whether or not the same require a different or higher 
standard than required by Current Legal Requirements in effect at the commencement of 
the Work.   

 
Department - 
 
The Department of Education of the City of New York. 

 
Environment - 

 
"Environment" shall mean soil, surface waters, groundwaters, land, stream sediments, 
surface or subsurface strata, and ambient air. 
 
Hazardous Materials - 

 
"Hazardous Materials" shall mean (i) any toxic substance or hazardous waste, substance or 
related material, or any pollutant or contaminant; (ii) radon gas, asbestos in any form which 
is or could become friable, urea formaldehyde foam insulation, petroleum and petroleum 
products, transformers or other equipment which contain dielectric fluid containing levels 
of polychlorinated biphenyls in excess of federal, state or local safety guidelines, 
whichever are more stringent; (iii) any substance, gas, material or chemical which is or 
may hereafter be defined as or included in the definition of "hazardous substances," "toxic 
substances," "hazardous materials," "hazardous wastes" or words of similar import under 
any Legal Requirement including the Comprehensive Environment Response, 
Compensation and Liability Act of 1980, as amended, 42 U.S.C. S9061 et seg.; the 
Hazardous Materials Transportation Act, as amended, 49 U.S.C. S1801 et seg.; the 
Resource Conservation and Recovery Act, as amended, 42 U.S.C. S6901 et seg.; the 
Federal Water Pollution Control Act, as amended, 33 U.S.C. S1251 et seg.; the New York 
Environmental Conservation Law; New York City Administrative Code SS24-601 et seg.; 
and (iv) any other chemical, material, gas or substance, the storage, exposure to or release 
of which is or may hereafter be prohibited, limited or regulated by any governmental or 
quasi-governmental entity having jurisdiction over the Premises or the operations or 
activity at the Premises, or any chemical, material, gas or substance that does or may pose 
a hazard to the health or safety of the occupants of the Premises or the occupants of property 
adjacent to the Premises. 
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H-M Subcontractor – 
 
H-M Subcontractor shall refer to the Hazardous Material Subcontractor. 

 
Permit - 

 
"Permit" shall mean any permit, license, approval, consent or authorization issued 
by a federal, state or local governmental or quasi-governmental entity in accordance 
with any Environmental Law or Current Legal Requirement. 

 
Release - 

 
"Release" shall mean any releasing, spilling, leaking, pumping, pouring, emitting, 
emptying, discharging, injecting, escaping, leaching, disposing or dumping into the 
Environment. 

 
  Remedial Action - 
 

"Remedial Action" shall mean all actions as are necessary to put the Premises in 
the condition required by law. 
 
SCA - 

 
The New York City School Construction Authority, it's servants, employees, agents or 
designees as the case may be.  
 
Site - 

 
The location where the Work is to be performed as indicated in the Contract Documents. 

 
Threat of Release - 

 
"Threat of Release" shall mean a substantial likelihood of a Release which requires 
action to prevent or mitigate damage to the Environment which may result from 
such Release. 

 
Work - 
 
The carrying out of all obligations imposed upon the H-M Subcontractor pursuant to its 
Subcontract and the Terms and Conditions set forth herein. 
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Notices: 
 
H-M Subcontractor shall give all necessary notices and pay all fees and costs associated with such 
notices.  Specifically, H-M Subcontractor shall file a notification letter to the Department of 
Environmental Conservation, and shall make all filings required by Current Legal Requirements. 
 
H-M Subcontractor's Employees: 
 
H-M Subcontractor represents that it is experienced in remediation of hazardous materials and the 
removal of underground storage tanks and that H-M Subcontractor's employees and subcontractors 
have sufficient technical qualifications, licenses, experience in training with Current Legal 
Requirements for remediation of hazardous material and the removal of such tanks as well as the 
proper disposal of the tanks, the contents of such tanks and contaminated material surrounding 
such tanks. 
 
Intended Beneficiary: 
 
The parties hereto agree that the SCA is an intended beneficiary of the Subcontract between the 
Contractor or the Construction and the Hazardous Materials Subcontractor. 
 
Duties of H-M Subcontractor upon Termination: 
 
In the event the Subcontract of the H-M Subcontractor is terminated, the H-M Subcontractor agrees 
that it shall leave the Site in such condition as it will not cause danger or risk of harm to any person 
lawfully frequenting the environs, or be subject to legal action for violations of Current Legal 
Requirements.  H-M Subcontractor represents that it shall leave the Site so that there will be no 
risk of harm to the employees of other contractors, subcontractors or the SCA at the Site. 
 
Accident Prevention: 
 
The H-M Subcontractor shall, at all times, take every precaution against injuries to persons or 
damage to property and for the safety of persons engaged in the performance of the Work.  The 
H-M Subcontractor shall establish and maintain at all times safety procedures in connection with 
the Work as required by Current Legal Requirements. 
 
Safety Programs: 
 
The H-M Subcontractor shall be responsible for the initiation, maintenance and supervision of 
safety precautions and programs in connection with the Work. 
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Protection of Work and Property: 
 
The H-M Subcontractor shall, at all times, guard the Site from injury or loss in connection with 
the Work.  The H-M Subcontractor shall, at all times, guard and protect the H-M Subcontractor's 
Work, and adjacent property.  The H-M Subcontractor shall replace or make good any loss or 
injury unless caused directly by the SCA. 
 
The H-M Subcontractor shall have full responsibility to install, protect, and maintain all materials 
and supplies in proper condition and forthwith repair, replace and make good any damage thereto 
until Final Completion.  The H-M Subcontractor shall maintain an inventory of all materials and 
supplies for the Work at the Site that are delivered to the Site or approved for off-Site storage 
facilities. 
 
Adjoining Property: 
 
The H-M Subcontractor shall protect all adjoining property and shall repair or replace any property 
damaged or destroyed during the progress of the Work. 
 
Risks Assumed by the H-M Subcontractor: 
 
The H-M Subcontractor assumes entire responsibility and liability for any and all damage or injury 
of any kind or nature whatsoever, including death resulting therefrom, to all persons, whether 
employees of the H-M Subcontractor or otherwise, and to all property, caused by, resulting from, 
arising out of, or occurring in connection with the execution of the Work; and if any person shall 
make such a claim for any damage or injury, including death resulting therefrom, the H-M 
Subcontractor shall indemnify and hold harmless the Contractor, the Construction Manager, the 
SCA, the Department, the City of New York, and their agents representatives, employees, 
principals, partners, officers and directors (collectively the “Indemnitee”), from any and all loss, 
expense, damage or injury that they may sustain as the result of any claim and the H-M 
Subcontractor shall assume, on behalf of the SCA, the defense of any action at law or equity which 
may be brought against the Indemnitee, upon any claim and pay on behalf of the Indemnitee, upon 
demand, the amount of any judgment that may be entered against the Indemnitee.  Notwithstanding 
the foregoing, the H-M Subcontractor shall not be liable for damages arising out of the presence 
of harmful materials on the Site prior to the commencement of the Work except to the extent that 
such damages were caused or increased by H-M Subcontractor's actions, negligent failure to act, 
or non-compliance with Current Legal Requirements. 
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Claims Arising Out of or in Connection with the Work: 
 
To the fullest extent permitted by law, H-M Subcontractor agrees to indemnify and hold harmless 
the Contractor, the Construction Manager, the Department, the City of New York, and the SCA its 
agents, representatives, employees, principals, partners, officers and directors (collectively, the 
"Indemnitee"), against any and all losses, claims, damages of every name and description, 
expenses, fines and penalties (including, but not limited to, consequential damages, economic loss, 
personal injury, emotional distress, distress claims, property damage, curing or defending against 
governmental violations and attorneys' fees  and disbursements) resulting from any improper or 
defective materials, machinery, implement or appliance used, or from H-M Subcontractor's or its 
subcontractor’s omissions, performance, negligence, carelessness or failure to perform under the 
Subcontract, or in guarding the Work and to defend at the request of any Indemnitee, with counsel 
reasonably satisfactory to the SCA, at H-M Subcontractor’s sole expense, any suit, action or 
proceeding (including, but not limited to, any defense in connection with a governmental violation) 
brought against such Indemnitee.  
 
If the persons or property of others sustain loss, damage or injury resulting directly or indirectly 
from the Work of H-M Subcontractor, or its subcontractors, in their performance of this 
Subcontract, or from its or their failure to comply with the requirements of the H-M Subcontract, 
Current Legal Requirements or Current Industry Standards, H-M Subcontractor shall indemnify 
and hold the Indemnitees harmless from any and all claims and judgments for damages and from 
costs and expenses to which the SCA may be subject or which it may suffer or incur by reason 
thereof.  The provisions of this Article shall not be deemed to create any new right of action in 
favor of third parties against H-M Subcontractor, the Contractor, the Construction Manger, the 
SCA, the Department or the City of New York. 
 
Warranty: 
 
The H-M Subcontractor warrants that it is aware of and understands the hazards which are 
presented to persons, property, and the environment in the performing of investigative, monitoring, 
sampling, transportation, storage, remediation and disposal services as described within the scope 
of services of its Subcontract.  It will transport, store, remediate and dispose of such materials in 
full compliance with all applicable governmental laws, regulations and orders.  If the scope of 
services requires off-site storage or disposal, the selected storage and disposal facilities described 
in the Work plan are now appropriately licensed and permitted to store and dispose of the waste, 
materials or hazardous substance detailed within the Work plan. In the event the storage or disposal 
facility loses its permitted status hereafter during the terms of the H-M Subcontract, the H-M 
Subcontractor shall promptly notify Contractor or Construction Manager and the SCA of such loss. 
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Protection of Lives and Health: 
 
H-M Subcontractor shall comply fully with all applicable provisions of the laws of the State of 
New York, the United States of America and with all applicable rules and regulations of New York 
and the United States of America and all other applicable governmental authorities.  H-M 
Subcontractor's attention is specifically called to the applicable rules and regulations, codes and 
bulletins of the New York State Department of Environmental Conservation and the standards 
imposed under the Federal Standards for Hazardous Waste promulgated by the Environmental 
Protection Agency, all regulations and provisions enacted by the Department of Health and Human 
Services, the Department of Environmental Protection, the United States Department of 
Transportation, and the New York State Department of Environmental Conservation, as each has 
been or may be amended. 
 
Any failure to take all steps and cause all conditions to protect the health, safety and welfare of all 
persons affected by the Work which are (a) required by law, Current Legal Requirements or are 
Current Industry Standards; (b) required by the Contract Documents; or (c) directed to be made by 
the Contractor, the Construction Manager, the SCA, or a governmental agency having or asserting 
jurisdiction over the Work, may result in the issuance of a Stop Work Order by the Contractor, the 
Construction Manager, or the SCA without prior warning of any kind.  In the event the SCA orders 
H-M Subcontractor to stop the Work or any portion thereof, any and all costs incurred by the SCA 
due to such Work stoppage shall be borne by H-M Subcontractor. 
 
In the event the Work is stopped for any reason, including but not limited to requests by the 
Contractor, the Construction Manager, the SCA or any governmental body having or asserting 
jurisdiction over the Work, or the termination of the Subcontract by any party, H-M Subcontractor 
must nevertheless immediately take any and all actions necessary (i) to ensure the health, safety 
and welfare of all students, employees, guests or other occupants of the Site and its environs; and 
(ii) to comply with Current Legal Requirements and Current Industry Standards. 
 
The H-M Subcontractor shall maintain an accurate record of all cases of death, occupational 
disease, and injury requiring medical attention or causing loss of time from work, arising out of 
and in the course of employment of Work under the Subcontract, and shall immediately send a 
Notice to the Contractor or Construction Manager, and the SCA of any injury which results in 
hospitalization or death. 
 
The H-M Subcontractor alone shall be responsible for the safety, efficiency and adequacy of the 
H-M Subcontractor's Work, plant, appliances and methods, and for any damage which may result 
from the failure or the improper construction, maintenance, or operation of such Work, plant, 
appliances and methods. 
 
Professional Status Requirements: 
 
The H-M Subcontractor shall comply, at its own expense, with all rules, regulations and licensing 
requirements pertaining to its professional status and that of its employees, partners, associates, 
subcontractors and others employed to undertake and complete the Work hereunder. 
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TERMS AND CONDITIONS 
FOR 

ASBESTOS SUBCONTRACTOR 
 
Terms and Conditions for the Asbestos Subcontractor shall be incorporated in the 
Subcontract between the Contractor or Construction Manager and the Asbestos 
Subcontractor.  These Terms and Conditions shall apply to all Work for Asbestos as defined 
in Current Legal Requirements herein below. 
 
 
Definition: 
 

Asbestos - 
 
Asbestos shall mean those minerals included in that term as defined by Current Legal 
Requirements. 
 
Asbestos Subcontractor – 

 
Asbestos Subcontractor shall refer to the Asbestos Subcontractor. 
 
Contract - 
 
The agreement between the SCA and the Contractor or Construction Manager consisting 
of all Contract Documents. 
 
Contract Documents - 
 
All of the following, if any, created for or applicable to the Work: Prequalification form, 
Prequalification form addenda, Contract Agreement, Notice to Bidders, Information for 
Bidders, Form of Bid, General Conditions, Supplemental General Conditions, General 
Requirements, Supplemental General Requirements, Detailed Breakdown, Bonds, Plans, 
Drawings, Specifications, Addenda, Change Orders, Work Authorizations, Safety Manual, 
and any supplementary documents together with all provisions of law deemed to be 
inserted in any of these documents. 
 
Current Industry Standards 
 
As used herein, the term Current Industry Standards, shall mean those practices currently 
employed in the industry which meet or exceed Current Legal Requirements. 
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Current Legal Requirements 
 
Current Legal Requirements shall mean (i) any and all applicable laws, codes, regulations, 
ordinances, rules, guidelines, guidance documents, judgments, orders, decrees and other 
legal requirements (collectively, "laws") promulgated by agencies having or claiming to 
have jurisdiction over and/or pertaining to the inspection of asbestos, asbestos control, the 
abatement of asbestos containing material, the transport, storage and disposal of waste 
which contains asbestos, and the reinsulation of areas from which asbestos has been 
removed, including, without limitation, all quantitative standards which must be achieved 
or observed in connection with the performance of the Work; (ii) and any licenses, 
authorizations, clearances, permits, certifications, inspections and lien authorizations 
(collectively, "Licenses") required by any governmental authority in connection with 
Asbestos Subcontractor's performance of the Work.  Asbestos Subcontractor acknowledges 
that it and its employees are familiar with all Current Legal Requirements and agrees to 
perform the Work in strict compliance with the same as the same may have been or may 
be promulgated, supplemented, amended or modified from time to time prior to, during, 
and as applicable after the completion of the Work.  If Current Legal Requirements change 
during the prosecution of the Work, compliance with Current Legal Requirements shall 
mean compliance with such changes whether or not the same require a different or higher 
standard than required by Current Legal Requirements in effect at the commencement of 
the Work. 

 
Department - 
 
The Department of Education of the City of New York. 
 
SCA - 
 
The New York City School Construction Authority, it's servants, employees, agents or 
designees as the case may be.  
 
Site - 
 
The location where the Work is to be performed as indicated in the Contract Documents. 
 
Work - 

 
The carrying out of all obligations imposed upon the Asbestos Subcontractor pursuant to 
its Subcontract and the Terms and Conditions set forth herein. 

 
Notices: 
 
Asbestos Subcontractor shall give all necessary notices and pay all fees and costs associated with 
such notices. 
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Intended Beneficiary: 
 
The Parties hereto agree that the SCA is an intended beneficiary of the Subcontract between the 
Contractor and the Asbestos Subcontractor. 
 
Consultant's Directions and Determinations: 
 
The SCA's Asbestos Consultant shall have unrestricted access to the Site at all times for the 
purposes of providing continuous resident observations, inspections, approvals, and air monitoring 
indicated in the Contract Documents.  These functions shall be provided throughout any 
preparation, demolition, removal, abatement, clean-up, waste packaging, removal operations and 
reinsulation.  Asbestos Subcontractor shall not commence any portion of the Work for any Work 
area until obtaining the prior approval of the Consultant. 
 
Patent, Copyright, and Other Protected Material: 
 
Asbestos Subcontractor shall assume all responsibilities for any claims or suits for infringements 
or on account of any patent rights connected with any or all of the materials, appliances, articles 
or systems used in the performance of this Work, and shall protect the SCA and hold it harmless 
against any such claims or suits which may be brought before or after completion of the Work. 

 
Asbestos Subcontractor's Employees: 
 
Asbestos Subcontractor's employees shall have sufficient technical qualifications, licenses, 
experience in training in asbestos control, the abatement of asbestos containing material, the 
transport, storage and disposal of waste which contains asbestos and the reinsulation of areas from 
which asbestos containing material has been removed, necessary to commence, prosecute and 
complete the Work contemplated to be performed by Subcontractor in strict accordance with 
Contract Documents, Current Legal Requirements and Current Industry Standards. 
 
Asbestos Subcontractor shall be responsible for its own labor relations with any trade or union 
represented among its employees, and shall expeditiously resolve any disputes between Asbestos 
Contractor and its employees or anyone representing such employees.  Asbestos Subcontractor 
agrees that it shall instruct, train and provide with required protective devices, all workers of other 
trades who must enter any site before it is certified clean and are permitted to do so by Current 
Legal Requirements or Current Industry Standards.  The instructions shall include, at a minimum, 
proper use and fitting of respiratory protective devices and protective clothing, entry and exit 
procedures for all Work areas, hazards of asbestos exposure, Work procedures, and other safety 
requirements contained in the Contract Documents.  Proof of such instruction, licenses and/or 
certifications for all Asbestos Subcontractor’s workers, shall be recorded in the daily log and 
supplied upon request of the SCA or the Consultant. 
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Superintendence by Asbestos Subcontractor: 
 
The Asbestos Subcontractor's Superintendent shall at all times during the work be licensed as an 
asbestos handler and supervisor, and shall possess and maintain in good standing throughout 
performance of the Work all other Licenses required by Current Legal Requirements or Current 
Industry Standards.  Asbestos Subcontractor's Superintendent shall not assign or delegate its 
authority to another superintendent without the prior written consent of the SCA from the date of 
the commencement of Work to the date of Final Completion.  In the event of such delegation, the 
replacement superintendent must meet the qualification set forth above. 
 
Duties of Asbestos Subcontractor Upon Termination: 
 
In the event the Subcontract of the Asbestos Subcontractor is terminated, the Asbestos 
Subcontractor agrees that it shall leave the Site in such condition as it will not cause danger or risk 
of harm to any person lawfully frequenting the environs, or be subject to legal action for violations 
of Current Legal Requirements.  Asbestos Subcontractor represents that it shall leave the Site so 
that there will be no risk of harm to the employees of other contractors, subcontractors or the SCA 
at the Site. 
 
Accident Prevention: 
 
The Asbestos Subcontractor shall, at all times, take every precaution against injuries to persons or 
damage to property and for the safety of persons engaged in the performance of the Work. The 
Asbestos Contractor shall establish and maintain at all times safety procedures in connection with 
the Work as required by Current Legal Requirements. 
 
Safety Programs: 
 
The Asbestos Subcontractor shall be responsible for the initiation, maintenance and supervision of 
safety precautions and programs in connection with the Work. 
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Risks Assumed by the Asbestos Subcontractor:   
 
The Asbestos Subcontractor assumes entire responsibility and liability for any and all damage or 
injury of any kind or nature whatsoever, including death resulting therefrom, to all persons, 
whether employees of the Asbestos Subcontractor or otherwise, and to all property, caused by, 
resulting from, arising out of, or occurring in connection with the execution of the Work; and if 
any person shall make such a claim for any damage or injury, including death resulting therefrom, 
the Asbestos Subcontractor shall indemnify and hold harmless the Contractor, the Construction 
Manager, the Consultant, the SCA, the Department, the City of New York, and their agents, 
representatives, employees, principals, partners, officers and director (collectively, the 
"Indemnitee"), from any and all loss, expense, damage or injury that they may sustain as the result 
of any claim and the Asbestos Subcontractor shall assume, on behalf of any Indemnitee, the 
defense of any action at law or equity which may be brought against the Indemnitee, upon any 
claim and pay on behalf of the Indemnitee, upon demand, the amount of any judgment that may 
be entered against the Indemnitee.  Notwithstanding the foregoing, the H-M Subcontractor shall 
not be liable for damages arising out of the presence of asbestos on the Site prior to the 
commencement of the Work except to the extent that such damages were caused or increased by 
Asbestos Subcontractor's actions, negligent failure to act, or non-compliance with Current Legal 
Requirements. 
 
Claims Arising Out of or in Connection with the Work: 
 
To the fullest extent permitted by law, Asbestos Subcontractor agrees to indemnify and hold 
harmless the Contractor, the Construction Manager, the Consultant, the SCA, the Department, and 
their agents, representatives, employees, principals, partners, officers and director (collectively, 
the "Indemnitee"), against any and all losses, claims, damages of every name and description, 
expenses, fines and penalties (including, but not limited to, consequential damages, economic loss, 
personal injury, emotional distress, distress claims, property damage, curing or defending against 
governmental violations and attorneys' fees and disbursements) resulting from any improper or 
defective materials, machinery, implement or appliance used, or from Asbestos Subcontractors' 
omissions, performance, negligence, carelessness or failure to perform under its Subcontract, or in 
guarding the Work and to defend at the request of any Indemnitee, with counsel reasonably 
satisfactory to the SCA, at Asbestos Subcontractor’s sole expense, any suit, action or proceeding 
(including, but not limited to, any defense in connection with a governmental violation) brought 
against such Indemnitee, regardless of whether or not such claim, damage, loss or expense, etc., 
as set forth above, is caused in part by an Indemnitee. 
 
If the persons or property of others sustain loss, damage or injury resulting directly or indirectly 
from the work of Asbestos Subcontractor, or its subcontractors in their performance of this 
Subcontract, or from its or their failure to comply with any of the provisions of this Subcontract 
or Current Legal Requirements or Current Industry Standards, Asbestos Subcontractor shall 
indemnify and hold each Indemnitee harmless from any and all claims and judgments for damages 
and from costs and expenses to which any Indemnitee may be subject or which it may suffer or 
incur by reason thereof.  The provisions of this Article shall not be deemed to create any new right 
of action in favor of third parties against Asbestos Subcontractor, the Contractor, the Construction 
Manger, the Consultant, the SCA, the Department or the City of New York.  
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Warranty: 
 

The Asbestos Subcontractor warrants that it is aware of and understands the hazards which are 
presented to persons, property, and the environment in the performing of investigative, monitoring, 
sampling, transportation, storage, remediation and disposal services as described within the scope 
of services of this Subcontract.  It will transport, store, remediate and dispose of such materials in 
full compliance with all applicable governmental laws, regulations and orders.  If the scope of 
services requires off-site storage or disposal, the selected storage and disposal facilities described 
in the Work plan are now appropriately licensed and permitted to store and dispose of the waste, 
materials or hazardous substance detailed within the Work plan.  In the event the storage or 
disposal facility loses its permitted status hereafter during the terms of this Asbestos Subcontract, 
the Asbestos Subcontractor shall promptly notify the Consultant and the Contractor or 
Construction Manager, and the SCA of such loss. 
 
Payment: 
 
No payment shall be made to the Asbestos Subcontractor until the following items are delivered 
to the SCA and Consultant: 
 

1. Proof of licensing as an asbestos abatement Contractor; 
 

2. Certification by Consultant indicating a) the status of the Work; b) that the 
work has been completed in compliance with Contract Documents and 
Current Legal Requirements; and c) Asbestos Subcontractor is entitled to 
payment. 

 
3. Results of all personal and general air sampling; 

 
4. Analysis of any bulk samples which may be taken during the Work; 

 
5. Records of any equipment used on the Site, including manufacturers’ names 

and specifications; 
 

6. Disposal manifests and receipts, received since the last progress payment, 
for all asbestos containing material taken from the Site; and 

 
7. Copies of medical exams of Asbestos Subcontractor's employees. 
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Protection of Lives and Health: 
 
The Asbestos Subcontractor shall comply fully with all applicable provisions of the laws of the 
State of New York, the United States of America and with all applicable rules and regulations of 
New York or the United States of America or other applicable governmental authority.  The 
Asbestos Subcontractor's attention is specifically called to the applicable rules and regulations, 
codes and bulletins of the New York State Department of Labor and to the standards imposed 
under the Federal Occupational Safety and Health Act of 1970.  Asbestos Subcontractor's attention 
is specifically called to the applicable rules and regulations, codes and bulletins of the New York 
State Department of Labor and the standards imposed under the Federal Occupational Safety and 
Health Act of 1970, the National Emissions Standards for Hazardous Air Pollutants promulgated 
by the Environmental Protection Agency, the Asbestos Hazard Emergency Response Act of 1986, 
the New York State School Asbestos Safety Act, the New York State Industrial Code, Rule 56, 
New York City Local Law 70/1985, 76/1985, 80/1986, 21/1987 and 101/1989, all regulations and 
provisions enacted by the National Institute for Occupational Safety and Health, the Department 
of Health and Human Services, the Department of Environmental Protection, the United States 
Department of Transportation, and the New York State Department of Labor as each has been or 
may be amended.  Any failure to take all steps and cause all conditions to protect the health, safety 
and welfare of all persons affected by the Work which are (a) required by law, Current Legal 
Requirements or Current Industry Standards; (b) required by the Contract Documents; or (c) 
directed to be made by the Consultant, the Contractor, the Construction Manager, the SCA, or a 
governmental agency having or asserting jurisdiction over the Work, may result in the issuance of 
a Stop Work Order by the Consultant, the Contractor, the Construction Manager, or the SCA, 
without prior warning of any kind.  In the event the SCA orders Asbestos Subcontractor to stop 
the Work or any portion thereof, any and all costs incurred by the SCA due to such Work stoppage 
shall be borne by Asbestos Subcontractor. 
 
In the event the Work is stopped for any reason, including but not limited to requests by the 
Contractor or Construction Manager, the SCA, or any governmental body having or asserting 
jurisdiction over the Work or the termination of the Asbestos Subcontract by any party, Asbestos 
Subcontractor must nevertheless immediately take any and all actions necessary (i) to ensure the 
health, safety and welfare of all students, employees, guests or other occupants of the Site and its 
environs; and (ii) to comply with Current Legal Requirements and Current Industry Standards. 
 
The Asbestos Subcontractor shall maintain an accurate record of all cases of death, occupational 
disease, and injury requiring medical attention or causing loss of time from work, arising out of 
and in the course of employment of Work under the Asbestos Subcontract, and shall immediately 
send a Notice to the Consultant, the Contractor, the Construction Manager, and the SCA of any 
injury which results in hospitalization or death. 
 
The Asbestos Subcontractor alone shall be responsible for the safety, efficiency and adequacy of 
the Asbestos Subcontractor's Work, plant, appliances and methods, and for any damage which may 
result from the failure or the improper construction, maintenance, or operation of such Work, plant, 
appliances and methods. 
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Documentation: 
 
At least five days prior to the commencement of the work, Asbestos Subcontractor shall furnish 
documentation that its firm and employees are familiar with the regulations of the United States 
Department of Labor, Occupational Safety and Health Administration, the United States 
Department of Transportation, and of the State and City of New York as applicable relating to the 
application, abatement, handling, storage, disposal, and treatment of asbestos and the reinsulation 
of areas from which asbestos containing material has been removed. 
 
Professional Status Requirements: 
 
The Asbestos Subcontractor shall comply, at its own expense, with all rules, regulations and 
licensing requirements pertaining to its professional status and that of its employees, partners, 
associates, Subcontractors and others employed to undertake and complete the Work hereunder. 
 
Asbestos Subcontractor shall furnish written proof, by verified statement, upon request of 
Consultant or the SCA, that all of its employees have had instruction on the dangers of asbestos, 
respirator use, proper fit testing of approved respirators, and documentation.  Asbestos 
Subcontractor shall further document that all workers (supervisors and asbestos handlers) have 
completed an approved safety and health program, endorsed and conducted by the Environmental 
Protection Agency, the State and/or City of New York, as applicable.  Documentation shall consist 
of all licenses required by Current Legal Requirements. 
Record Retention: 
 
Asbestos Subcontractor shall maintain for a period of not less than 40 years complete and accurate 
written records (i) showing the progress of the Work, (ii) of all the employees’ medical 
examinations and (iii) evidence of the results of the monitoring of air samples at the Site of the 
Work.  True and complete copies of such records shall be furnished to the SCA and Consultant 
prior to final payment. Asbestos Subcontractor further agrees that, if so requested by the SCA or 
the Consultant, Asbestos Subcontractor shall provide the aforementioned information periodically 
during the performance of the Work. 
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TAX EXEMPTION 

 

1) New York State Department of Taxation and Finance, New York State and 
Local Sales and Use Tax, Contractor Exempt Purchase Certificate, Form ST-
120.l and Instructions. 

 
2) New York State Department of Taxation and Finance letter dated July 9, 2009, 

confirming that the New York City School Construction Authority is an 
organization exempt from payment of New York State sales and use taxes, 
and 
 

3) New York State Department of Taxation and Finance Technical 
Memorandum dated October 23, 2014 addressing Sales Tax Treatment of 
“Certain Temporary Facilities Provided at Construction Sites”. 

 
 
 
 



 

New York State and Local Sales and Use Tax ST-120.1 
Department of Taxation and Finance  
Contractor Exempt Purchase Certificate (5/16)  

 
To be used only by contractors who are registered with the Tax Department for sales tax purposes. 

 
To vendors:  
You must collect tax on any sale of taxable property or services unless the contractor gives you a properly 
completed exempt purchase certificate not later than 90 days after the property is sold or service is 
rendered. In addition, you must keep the certificate for at least three years, as explained in the instructions. 

 
This form cannot be used to purchase motor fuel or diesel motor fuel exempt from tax.  
To contractors and vendors: Read the instructions on pages 3 and 4 carefully before completing or accepting this certificate. 
 
Name of seller   Name of purchasing contractor   

Street address   Street address   

City State ZIP code City State ZIP code 
 
 

1.   I have been issued a New York State Certificate of Authority,  , to collect 
 (enter your sales tax identification number) 

New York State and local sales and use tax, and that certificate has not expired or been suspended or revoked. 
 

2. The tangible personal property or service being purchased will be used on the following project: 

located at 

 
for and with 

 
pursuant to prime contract dated . 

 
3. These purchases are exempt from sales and use tax because:  
 (Mark an X in the appropriate box; for further explanation, see items A through P in the instructions on pages 3 and 4.) 

 
A. The tangible personal property will be used in 

the above project to create a building  
or structure or to improve real property or to 
maintain, service, or repair a building, 
structure, or real property, owned by  
an organization exempt under Tax Law 
section 1116(a). (For example, New York 
State government entities, United States 
governmental entities, United Nations and 
any international organization of which the 
United States is a member, certain posts or 
organizations of past or present members of 
the armed forces, and certain nonprofit 
organizations and Indian nations or tribes 
that have received New York State sales tax 
exempt organization status.) The tangible 
personal property will become an integral 
component part of such building, structure, or 
real property.  

B. The tangible personal property is production 
machinery and equipment, and it will be 
incorporated into real property. 

 
C. The tangible personal property will be used:  

• in an Internet data center when the 
property is to be incorporated as part of a 
capital improvement; or  

• directly and predominantly in connection 
with telecommunications services for sale or 
Internet access services for sale; or  

• directly and predominantly by a television 
or radio broadcaster in connection with 
producing or transmitting live or recorded 
programs.  

D. The tangible personal property, including 
production machinery and equipment, is for 
installation in the above project and will remain 
tangible personal property after installation.  

E. The tangible personal property will become an 
integral component part of a building, structure, 
or real property, used predominantly  
(more than 50%) either in the production 
phase of farming or in a commercial horse 
boarding operation, or in both.

Note: This certificate is not valid unless the purchaser completes the certification on page 2. 
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F. The machinery or equipment will be used 

directly and predominantly to control, prevent, 
or abate pollution or contaminants from 
manufacturing or industrial facilities.  

G. The tangible personal property is residential or 
commercial solar energy systems equipment. 
(Note: Item G purchases are exempt from the  
4% New York State tax rate and from the ⅜%  
MCTD rate. Item G purchases may be exempt 
from local taxes. See instructions.)  

H. The tangible personal property will be used 
directly and exclusively in adding to, altering, or 
improving a qualifying tenant’s leased premises 
for use as commercial office space in Eligible 
Area A or B as described   
in TSB‑M‑05(12)S, Sales and Use Tax 
Exemptions on Certain Purchases of Tangible 
Personal Property and Services for Leased 
Commercial Office Space in Lower Manhattan, 
provided that the tangible personal property 
becomes an integral component part of the 
building in which the leased premises are 
located, and where such property is purchased 
during the first year of the qualifying tenant’s 
lease and delivered to the leased premises  
no later than 90 days after the end of that first 
year.  

I. The tangible personal property is machinery or 
equipment used directly and predominantly in 
loading, unloading, and handling cargo at a 
qualified marine terminal facility in New York  
City. This exemption does not apply to the 
local tax in New York City.  

J. The tangible personal property is commercial 
fuel cell systems equipment. (Note: Item J 
purchases are exempt from the 4% New York 
State tax rate and from the ⅜% MCTD rate.  
Item J purchases may be exempt from local 
taxes. See instructions.) 

 
K. The services are for the project described in line 

2 on page 1 and will be resold. (This includes 
trash removal services in connection with repair 
services to real property.)  

L. The services are to install, maintain, service, or 
repair tangible personal property used in an 
Internet data center, for telecommunication or 
Internet access services, or for radio  
or television broadcast production or 
transmission.  

M. The services are to install, maintain, service, or 
repair tangible personal property that will be 
used predominantly either in farm production or 
in a commercial horse boarding operation, or in 
both provided such tangible personal property 
will become an integral component part of such 
structure, building, or real property.  

N. The services are to install residential or 
commercial solar energy systems equipment.  

O. The services are to install tangible personal 
property purchased during the first year of the 
qualifying tenant’s lease and delivered to the 
leased premises no later than 90 days after the 
end of that first year, that will be used directly 
and exclusively in adding to, altering, or 
improving a qualifying tenant’s leased premises 
for use as commercial office space in Eligible 
Area A or B as described in  
TSB‑M‑05(12)S. 

 
P. The services are to install or maintain 

commercial fuel cell systems equipment. 

Caution: Contractors may not use this certificate to purchase services tax exempt unless the services are resold to 
customers in connection with a project. Construction equipment, tools, and supplies purchased or rented for use in 
completing a project but that do not become part of the finished project may not be purchased exempt from tax 
through the use of this certificate. 
 
Certification: I certify that the above statements are true, complete, and correct, and that no material information has been omitted. I 
make these statements and issue this exemption certificate with the knowledge that this document provides evidence that state and local 
sales or use taxes do not apply to a transaction or transactions for which I tendered this document and that willfully issuing this document 
with the intent to evade any such tax may constitute a felony or other crime under New York State Law, punishable by a substantial fine 
and a possible jail sentence. I understand that this document is required to be filed with, and delivered to, the vendor as agent for the Tax 
Department for the purposes of Tax Law section 1838 and is deemed a document required to be filed with the Tax Department for the 
purpose of prosecution of offenses. I also understand that the Tax Department is authorized to investigate the validity of tax exclusions 
or exemptions claimed and the accuracy of any information entered on this document. 
 
Type or print name and title of owner, partner, or authorized person of purchasing contractor 
 
Signature of owner, partner, or authorized person of purchasing contractor Date prepared 

 
Substantial penalties will result from misuse of this certificate. 



 

 
Instructions 
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Only a contractor who has a valid Certificate of Authority 
issued by the Tax Department may use this exempt purchase 
certificate. The contractor must present a properly completed 
certificate to the vendor to purchase tangible personal 
property, or to a subcontractor to purchase services tax 
exempt. This certificate is not valid unless all entries have 
been completed.  
The contractor may use this certificate to claim an exemption 
from sales or use tax on tangible personal property or services 
that will be used in the manner specified in items A through P 
below. The contractor may not use this certificate to purchase 
tangible personal property or services tax exempt on the basis 
that Form ST-124, Certificate of Capital Improvement, has 
been furnished by the project owner to the contractor.  
The contractor must use a separate Form ST‑120.1, 
Contractor Exempt Purchase Certificate, for each project.  
Purchase orders showing an exemption from the sales or use 
tax based on this certificate must contain the address of the 
project where the property will be used, as well as the name 
and address of the project owners (see page 1 of this form). 
Invoices and sales or delivery slips must also contain this 
information (name and address of the project for which the 
exempt purchases will be used or where the exempt services 
will be rendered, as shown on page 1 of this form). 
 
Use of the certificate  
Note: Unless otherwise stated, the customer must furnish the 
contractor a properly completed Form ST-121, Exempt Use 
Certificate.  
This certificate may be used by a contractor to claim exemption  
from tax only on purchases of tangible personal property that 
is:  
A. Incorporated into real property under the terms of a 

contract entered into with an exempt organization that has 
furnished the contractor with a copy of Form ST-119.1, 
Exempt Organization Exempt Purchase Certificate, 
governmental purchase order, or voucher.  

B. Production machinery or equipment that will be incorporated 
into real property.  

C. Used in one of the following situations:  
• Machinery, equipment, and other tangible personal 

property related to providing website services for sale to 
be installed in an Internet data center when the property 
is to be incorporated as part of a capital improvement. 
The customer must furnish the contractor a completed 
Form ST-121.5, Exempt Use Certificate for Operators 
of Internet Data Centers (Web Hosting).  

• Used directly and predominantly in the receiving, 
initiating, amplifying, processing, transmitting, re-
transmitting, switching, or monitoring of switching of 
telecommunications services for sale, or Internet access 
service for sale.  

• Machinery, equipment, and other tangible personal property 
(including parts, tools, and supplies) used by a television or 
radio broadcaster directly and predominantly in the 
production and post‑production of live or recorded programs 
used by a broadcaster predominantly for broadcasting by 
the broadcaster either over-‑the‑-air or for transmission  
for transmission through a cable television or direct 
broadcast satellite system. (Examples of exempt 
machinery and equipment include cameras, lights, sets, 
costumes, and sound equipment.) This exemption also 

includes machinery, equipment, and other tangible 
personal property used by a broadcaster directly and 



 

 
predominantly to transmit live or recorded programs. 
(Examples of exempt machinery and equipment include 
amplifiers, transmitters, and antennas.)  

D. Installed or placed in the project in such a way that it 
remains tangible personal property after installation. The 
contractor must collect tax from its customer when selling 
such tangible personal property or related services to the 
customer, unless the customer gives the contractor an 
appropriate and properly completed exemption certificate.  

E. Going to become an integral component part of a structure, 
building, or real property used predominantly (more than 
50%) either in the production phase of farming or in a 
commercial horse boarding operation, or in both, for which 
the customer has provided the contractor a completed 
Form ST‑125, Farmer’s and Commercial Horse Boarding 
Operator’s Exemption Certificate.  

F. Machinery or equipment used directly and predominantly to 
control, prevent, or abate pollution or contaminants from 
manufacturing or industrial facilities.  

G. Residential or commercial solar energy systems equipment. 
Residential solar energy systems equipment means an 
arrangement or combination of components installed in a 
residence that utilizes solar radiation to produce energy 
designed to provide heating, cooling, hot water, and/or 
electricity. Commercial solar energy systems equipment 
means an arrangement or combination of components 
installed upon nonresidential premises that utilize solar 
radiation to produce energy designed to provide heating, 
cooling, hot water, or electricity. The exemption is allowed 
on the 4% New York State tax rate and where applicable, 
the ⅜% MCTD rate. The exemption does not apply to local 
taxes unless the locality specifically enacts the exemption.  
The customer must furnish the contractor a completed 
Form ST‑121 by completing the box marked Other (U.). For 
the definition of residence and for an exception relating to 
recreational equipment used for storage, as well as for 
other pertinent information, see TSB‑M‑05(11)S, Sales 
and Use Tax Exemption for Residential Solar Energy 
Systems Equipment. For the definition of nonresidential 
premises, as well as other pertinent information, see TSB-
M-12(14)S, Sales and Use Tax Exemption for the Sales 
and Installation of Commercial Solar Energy Systems 
Equipment. 

  
H. Delivered and used directly and exclusively in adding to, 

altering, or improving a qualifying tenant’s leased premises 
for use as commercial office space in Eligible Area A or B 
as described in TSB‑M‑05(12)S, Sales and Use Tax 
Exemptions on Certain Purchases of Tangible Personal 
Property and Services for Leased Commercial Office Space 
in Lower Manhattan, provided that the tangible personal 
property becomes an integral component part of the 
building in which the leased premises are located, and 
where such property is purchased within the first year of the 
qualifying tenant’s lease.  

I. Machinery and equipment used at qualified marine 
terminal facilities located in New York City. The machinery 
and equipment must be used directly and predominantly in 
loading, unloading, and handling cargo at marine terminal 
facilities located in New York City that handled more than  
350,000 twenty foot equivalent units (TEUs) in 2003. For 
purposes of this exemption, the term TEU means a unit of 
volume equivalent to the volume of a twenty‑foot 
container. This exemption does not apply to the local tax 
in New York City. 
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J. Beginning June 1, 2016, commercial fuel cell systems 

equipment. Commercial fuel cell systems equipment means 
an electric generating arrangement or combination of 
components that is installed upon nonresidential premises 
and utilizes solid oxide, molten carbonate, a proton 
exchange membrane, phosphoric acid, or a linear generator 
to provide heating, cooling, hot water, or electricity. The 
exemption is allowed on the 4% New York State tax rate 
and the ⅜% MCTD rate, if applicable. The exemption  
does not apply to local taxes unless the locality specifically 
enacts the exemption. The customer must furnish the 
contractor a completed Form ST-121 by completing the 
box marked Other (U.). See TSB-M-16(3)S, Sales and 
Use Tax Exemptions Related to Commercial Fuel Cell 
Systems Equipment, for more information.  

This certificate may also be used by a contractor to claim  
exemption from tax on the following services:  
K. Installing tangible personal property, including production 

machinery and equipment, that does not become a part of 
the real property upon installation.  
Repairing real property, when the services are for the 
project named on page 1 of this form and will be resold.  
Trash removal services rendered in connection with repair 
services to real property, if the trash removal services will 
be resold.  
Note: Purchases of services for resale can occur between 
prime contractors and subcontractors or between two 
subcontractors. The retail seller of the services, generally 
the prime contractor, must charge and collect tax on the 
contract price, unless the project owner gives the retail 
seller of the service a properly completed exemption 
certificate.  

L. Installing, maintaining, servicing, or repairing tangible 
personal property used for Web hosting, 
telecommunication or Internet access services, or by a 
broadcaster (described in item C on page 3).  

M. Installing, maintaining, servicing, or repairing tangible 
personal property that will be used predominantly either in 
farm production or in a commercial horse boarding 
operation, or in both (described in item E on page 3).  

N. Installing qualifying residential or commercial solar energy 
systems equipment (described in item G on page 3).  

O. Installing tangible personal property delivered to and used 
directly and exclusively in adding to, altering, or improving 
a qualifying tenant’s leased premises for use as  
commercial office space in Eligible Area A or B as 
described in TSB‑M‑05(12)S, provided that the tangible 
personal property becomes an integral component part of 
the building in which the leased premises are located.  

P. Installing or maintaining commercial fuel cell systems 
equipment (described in item J above). 

 
Misuse of this certificate  
Misuse of this exemption certificate may subject you to serious civil 
and criminal sanctions in addition to the payment of any tax and 
interest due. These include:  
• a penalty equal to 100% of the tax due; 
• a $50 penalty for each fraudulent exemption certificate issued; 
• criminal felony prosecution, punishable by a substantial fine 

and a possible jail sentence; and  
• revocation of your Certificate of Authority, if you are required to 

be registered as a vendor. See TSB-M-09(17)S, Amendments 
that Encourage Compliance with the Tax Law and Enhance the 
Tax Department’s Enforcement Ability, for more information. 

 
 
 
 

To the seller  
When making purchases that qualify for exemption from sales 
and use tax, the contractor must provide you with this exemption 
certificate with all entries completed to establish the right to the 
exemption.  
As a New York State registered vendor, you may accept an 
exemption certificate in lieu of collecting tax and be protected 
from liability for the tax if the certificate is valid. The 
certificate will be considered valid if it is:  
• accepted in good faith;  
• in your possession within 90 days of the transaction; and  
• properly completed (all required entries were made).  
An exemption certificate is accepted in good faith when you 
have no knowledge that the exemption certificate is false or is 
fraudulently given, and you exercise reasonable ordinary due 
care. If you do not receive a properly completed certificate within 
90 days after the delivery of the property or service, you will 
share with the purchaser the burden of proving the sale was 
exempt. 
 
Failure to collect sales or use tax, as a result of accepting 
an improperly completed exemption certificate or receiving 
the certificate more than 90 days after the sale, will make 
you personally liable for the tax plus any penalty and 
interest charges due.  
You must maintain a method of associating an invoice (or 
other source document) for an exempt sale with the 
exemption certificate you have on file from the purchaser. You 
must also keep this certificate at least three years after the 
due date of your sales tax return to which it relates, or the 
date the return was filed, if later.  
Caution: You will be subject to additional penalties if you sell 
tangible personal property or services subject to tax, or 
purchase or sell tangible personal property for resale, without 
possessing a valid Certificate of Authority. In addition to the 
criminal penalties imposed under the New York State Tax Law, 
you will be subject to a penalty of up to $500 for the first day on 
which such a sale or purchase is made; plus up to $200 for each 
subsequent day on which such a sale or purchase is made, up 
to the maximum allowed. 
  

Need help? 
  Visit our website at www.tax.ny.gov

  
• get information and manage your taxes online  
• check for new online services and features 

 
Telephone assistance (518) 485-9863 

To order forms and publications: (518) 457-5431  
Text Telephone (TTY) Hotline (for persons with  
   hearing and speech disabilities using a TTY): (518) 485-5082 

 
Persons with disabilities: In compliance with the 

Americans with Disabilities Act, we will ensure that our 
lobbies, offices, meeting rooms, and other facilities are  

accessible to persons with disabilities. If you have questions 
about special accommodations for persons with disabilities, 
call the information center.
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